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Executive summary 
Starting with the recession of 2008, fluctuating funding and growing demand for mobility 
motivated county decision makers to begin developing a way to provide innovative alternatives 
to fixed-route service in communities that do not have the land use, density, or topography to 
support a productive fixed-route transit network. 

The alternative services concept has since evolved to a four-year demonstration program with 
dedicated funding for the 2015-2016 biennium (2015/16 Biennial Budget Ordinance 17941).   

Work on the demonstration program has been guided by the priorities established by the 
funding ordinance: service reduction mitigation, delivery against the Five-year Plan, and 
developing complementary services. This report responds to a requirement of that same 
legislation to provide a comprehensive description of the implementation of the program’s first 
18 months. 

Current projects 
As of June 2016, King County Metro Transit’s Alternative Services demonstration program is 
working with 10 communities on 14 projects. Community outreach has been central to each of 
these projects with our needs-based process contributing to a sense of shared ownership and 
improving the likelihood of success. Seven of our current projects are in response to the first 
program priority, mitigating the effects of service reductions. The remaining seven are “Five-
Year Plan” projects, which meet the second program priority.1 See page 4 for a map showing 
where these projects are located, their phase and whether they are Community Shuttle 
projects or involve new products.   

Current status of the Alternative Services program work in each community is described briefly 
below. 

Bothell-Woodinville 

The project team is just completing the community outreach process with the resulting solution 
concepts (Community Van, Real-Time Rideshare, Commuter Van Promotion, Woodinville 
Tourism District Promotional Partnership, and a Community Education Campaign) being 
presented to decision makers this summer.  

 

 

                                                      

1   Ordinance 18110, which amended the 2015 /2016 Biennial Budget (Ordinance 17941), gave 
rise to the Bothell-Woodinville Alternative Services project. 
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Alternative Service projects – As of June 2016 

 



Alternative Services Program Report | Executive Summary 
King County Metro Transit, September 2016 

P a g e  | 5 
 

Burien 

Community outreach was completed in early 2015 and, in partnership with the City of Burien, 
Metro launched the Burien Community Shuttle Route 631 in June 2015. The service is currently 
exceeding all the performance targets for which we have data. 

Duvall 

Community outreach was completed in late 2015 and, in partnership with the City of Duvall, the 
Duvall Community Van and Community Transportation Hub began service in early June 2016.  

Kirkland and Kenmore 

Community outreach for the North Kenmore and Kirkland-South Kenmore Alternative Services 
projects started in June and will continue through the summer. 

Mercer Island 

Community outreach completed in early 2015, and, in partnership with the City of Mercer 
Island, Metro launched the Mercer Island Community Shuttle, Route 630, in June 2015. Current 
performance is near target levels. The Mercer Island TripPool became available to users in May 
2016. The TripPool project is in the baseline data collection phase.   

Redmond 

Community outreach occurred throughout 2014 and 2015.   Redmond Real-Time Rideshare 
became available to users in January 2016. The Redmond LOOP entered its soft launch phase in 
June 2016.  

Sammamish 

Community outreach is scheduled to begin in fall 2016. 

Southeast King County 

Community outreach completed in late 2015 and implementation planning for Emergency Ride 
Home, a Commuter Rideshare Promotion, and Community Van, is underway.  The first phase of 
associated fixed route and Dial-a-Ride transit changes was implemented during the March and 
September 2015 service changes. The second phase is proposed for the March 2017 service 
change. 

Snoqualmie Valley 

Community outreach in the Snoqualmie Valley started in 2012 and concluded in early 2015. 
With the Snoqualmie Tribe and Snoqualmie Valley Transportation as partners, Metro launched 
the Snoqualmie Valley Shuttle, Route 629, in September 2013.  The Snoqualmie Valley Shuttle is 
exceeding two of three performance targets for which we have data.  In February 2015, Metro 
and the City of Snoqualmie launched the Snoqualmie Community Shuttle, Route 628.  Current 
performance of the Route 628 is near target levels.   
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Vashon Island 

Community outreach is nearly complete with solution concepts, including Community Van, 
Community Hub, a Real-Time Rideshare program, and Open Door Access, being presented to 
the community this summer. 

A look ahead 
In addition to moving all of the currently active demonstration projects through their project 

lifecycles, Metro is planning to spend the remaining two-and-a-half years of the demonstration 

program sustaining pilot operations; completing the set of active mitigation projects; initiating 

community-generated projects to develop complementary services; developing, testing and 

evaluating new alternative service offerings; and further developing the program to make it 

more robust, scalable, and sustainable.
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Introduction and context 

Alternative Services program overview 
In recent years there has been a growing recognition that certain areas of the county are not 
well-served by fixed-route transit. These areas may not have the land use, density, or 
topography to support a productive fixed-route transit network. Starting with the recession of 
2008, fluctuating funding levels and growing demand for mobility motivated County decision-
makers to take steps towards the development of a program that would provide innovative 
alternatives to fixed-route in these communities. Since then the alternative services concept 
has evolved from an idea, to a plan, to a full demonstration program with dedicated funding 
and staff. An outline of the legislative and funding history for alternative services is presented 
below followed by a program-level summary. A near-term look ahead closes the chapter with a 
description of the type of projects and new pilot services we may see on the horizon. 

 

Legislative and funding history 

July 2011 – King County adopted Metro’s Strategic Plan for Public Transportation 2011-2021, 
which called for an expanded role for alternative service delivery in achieving a cost-effective, 
equitable public transportation system. 

September 2012 – King County accepted the King County Metro Transit Five-Year 
Implementation Plan for Alternatives to Traditional Transit Service Delivery, which identified 
candidate areas for the first three alternative services demonstration projects (the Snoqualmie 
Valley, Vashon Island, and Southeast King County). Through amendment, a fourth 
demonstration project was added to focus on suburban connections to urban transit. 

September 2014 – Metro reduced service on more than 30 of its lowest performing routes to 
cover a budget shortfall. 

November 2014 – With approval of the 2015/2016 Biennial Budget (Ordinance 17941), the 
county established a 2015-2018 alternative services demonstration program with $12 million in 
funding during the 2015-2016 biennium. This ordinance also directed Metro to prioritize 
alternative services projects as follows: 

A. Service reduction mitigation, which shall focus on mitigating significant impacts that are 
a result of September 2014 service changes; 

B. Complete alternative services delivery plan reinvestment and restructure, which shall 
initiate community planning process for the two outstanding areas identified in the Five-
year Alternative Services Delivery Plan – SE King County and Vashon Island; and, 

C. Complementary service, which is intended to complement the fixed route or DART 
service in a Metro growth scenario. 
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As shown in Table 1 below, seven active projects address Priority A: Mitigation and seven 
address Priority B: Five-year Plan. Priority C: Complementary Services projects will be chosen 
from a set of community-generated project ideas resulting from a call for letters of interest that 
will be advertised in the third quarter of 2016. 

Table 1: Active Alternative Services projects by priority and phase – as of June 2016 
 

Priority A: Mitigation 

Burien Community Shuttle Route 631 Performance Evaluation 

Mercer Island Community Shuttle Route 630 Performance Evaluation 

Snoqualmie Community Shuttle Route 628 Performance Evaluation 

Mercer Island TripPool  Baseline Data Collection 

Kirkland-South Kenmore Alternative Services Project Planning 

North Kenmore Alternative Services Project Planning 

Sammamish Alternative Services Project Planning 

Priority B: Five-Year Plan/Related Legislation 

Snoqualmie Valley Shuttle Route 629 Performance Evaluation 

Duvall Community Van Baseline Data Collection  

Redmond Real-Time Rideshare Implementation  

Redmond LOOP Implementation 

Bothell-Woodinville Alternative Services Project2 Planning Phase 

Southeast King County Alternative Services Project Planning Phase 

Vashon Island Alternative Services Project  Planning Phase 

Priority C: Complementary Service Scoping  

 

  

                                                      

2 Ordinance 18110, which amended the 2015 /2016 Biennial Budget (Ordinance 17941), gave 
rise to the Bothell-Woodinville Alternative Services project. 
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Ordinance 17941 also included the proviso to which this report is responding. Specifically, 
Proviso 5 states: 

Of this appropriation, $500,000 shall not be expended or encumbered until the executive 
transmits a report on the implementation of the first eighteen months of a 2015-2018 
alternative services demonstration program and a motion approving the report, and the 
motion is passed. The motion shall reference the subject matter, the proviso's ordinance, 
ordinance section and proviso number in both the title and body of the motion. 

The report shall include for each alternative service implementation, but not be limited 
to: 

A. A description of each alternative service implementation by community served, 
including, but not limited to, an assessment of the number of riders affected, 
geographic coverage, access and linkage to the regional transit network, and the 
services being or planned to be delivered; 

B. A description of the community collaboration, engagement and partnerships for 
each alternative service implementation; 

C. Start-up costs, annual costs, including credit for any reinvestment of current 
services, and grant and fare revenues for each implementation; and 

D. Baseline performance measures and targets for the demonstration period for 
each implementation. 

The executive must file the report and motion required by this proviso by September 1, 
2016, in the form of a paper original and an electronic copy with the clerk of the council, 
who shall retain the original and provide an electronic copy to all councilmembers, the 
council chief of staff, the policy staff director and the lead staff for the transportation, 
economy and environment committee, or its successor. 

 

April 2015 – Metro was awarded funding for the Community Trip Reduction Initiative as 
part of King County’s Congestion Mitigation and Air Quality (CMAQ) grant process. This 
included funding to support the Duvall Alternative Services project. 

September 2015 – the King County Budget and Fiscal Management Committee passed 
Ordinance 18110, which amended the 2015/2016 Biennial Budget (Ordinance 17941), 
requiring Metro to develop a plan for providing alternative services between the University 
of Washington Bothell and Cascadia College (UW Bothell/Cascadia College campus) and the 
cities of Woodinville and Bothell. This ordinance gave rise to the Bothell-Woodinville 
Alternative Services project. 
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Today’s Alternative Services program rests on a foundation of broad legislative and 
budgetary support. What was once a vision for better serving hard-to-serve parts of the 
county has become a growing reality with innovative new services in operation in 
communities throughout the county. 

Program Summary 

As a result of working in partnership with 10 communities throughout King County, the 
Alternative Services demonstration program now (June 2016) has 14 pilot projects 
underway. These projects are in various phases, from planning to operational. We have 
partner communities throughout the county, from Duvall in the north to Enumclaw in the 
south, Sammamish in the east, and Vashon Island in the west. The community chapters 
that make up the bulk of this report provide detailed information on these projects. 

Program-level staffing started in mid-2015. By December of that year, a team of three staff 
members was working full-time on program development, community outreach, project 
planning and management, contract negotiation, and operational support. Successful 
program delivery has also required staff support and collaboration from other groups 
throughout the Transit division, with these staff costs absorbed by the respective operating 
units. 

Alternative Services program costs through May 2016 (the latest month for which data are 
available) are summarized in Table 2. One-time vehicle/startup and operating costs are 
included for pilot projects that are either up and running or have incurred startup costs. 
Operating costs for these pilots include service operations, fuel, vehicle maintenance, 
insurance, and emergency-ride-home benefits. Program-level staff salaries are included in 
the Program Administration costs shown at the bottom of the table along with program 
expenses which include general promotion and the acquisition of vehicles for projects in 
planning. 
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Table 2: Alternative Services program costs summary 

   Operating Costs 
  Vehicle/Startup 

Costs 
 20135 

(Oct-Dec) 
 

20145 
 

2015 
2016 

(Jan-May) 

Burien Community 
Shuttle Route 631  

$133,126  $0 $0 $124,523 $90,622 

Duvall Community 
Van1 

$169,835  $0 $0 $0 $0 

Mercer Island 
Community Shuttle 
Route 6302 

$483,205  $0 $0 $167,386 $122,641 

Mercer Island 
TripPool  

$177,611  $0 $0 $0 $0 

Redmond Real-Time 
Rideshare 

$56,281  $0 $0 $0 $0 

Redmond LOOP $74,474  $0 $0 $0 $0 

Snoqualmie Valley 
Shuttle Route 6293 

$292,589  $89,645 $315,746 $359,758 $138,828 

Snoqualmie 
Community Shuttle 
Route 628 

$339,527  $0 $0 $297,068 $150,554 

Program 
Administration 4 

$111,693  $0 $0 $111,445 $128,435 

Total $1,838,341  $89,645 $315,746 $1,060,180 $631,080 

1 $78,656 in Vehicle/Startup costs paid from grant revenue 

2 $70,410 in Vehicle/Startup costs paid from grant revenue; Operating Costs include the 
City of Mercer Island annual contribution of $80,000;  

3 $63,863 in Vehicle/Startup costs paid from grant revenue; Operating Costs include the 
Snoqualmie Tribe contribution of $50,000 per year paid in monthly installments directly to 
Snoqualmie Valley Transit 

4 Includes program-level staff salaries, general promotion expenses and vehicle acquisition 
costs for projects in planning. 

5 Costs incurred during this time were funded through service hour savings from fixed-route 
service restructures. 
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Table 3 shows ridership for the four services currently in the performance measurement 

phase. In 2015, the most recent full year, these Alternative Services routes had 56,813 

boardings (note that two of these routes launched in June 2015). 

Table 3: Alternative Services program ridership summary (number of boardings) 
 

Route 2013 
Oct-Dec 

2014 2015 2016 
Jan-May 

Burien Community Shuttle Route 631     9,735 1  8,598 

Mercer Island Community Shuttle Route 630    16,328 1  13,040 

Snoqualmie Valley Shuttle Route 629  3,848 16,518   18,235   8,610 

Snoqualmie Valley Shuttle Route 628    12,515 2 6779 

Total 3,848 16,518  56,813  37,027 

1 June - December 
2 February - December 

 

Table 4 shows fare revenue from Alternative Services pilot projects that are in service and 
collecting fares. With the exception of the Snoqualmie Valley Shuttle (Route 629), fare 
revenue includes both ORCA and cash payments. Fares collected on Route 629 are cash 
donations only, and are not based on Metro’s regular fare structure. 

Table 4: Alternative Services program fare revenue summary 
 

  2013 
Oct-Dec 

2014 2015 2016 
Jan-May 

Burien Community Shuttle Route 631  $0  $0  $4,4771  $4,154  

Mercer Island Community Shuttle Route 630 $0  $0  $37,1311 $21,427  

Snoqualmie Valley Shuttle Route 629  $2,227  $7,029  $5,216    $1,524  

Snoqualmie Valley Shuttle Route 628 $0  $0  $14,0782  $6,491  

Total $2,227 $7,029 $60,902 $33,596 

1 June - December 
2 February - December 
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Table 5 summarizes performance relative to targets for operational services. Year-over-year 
performance on every measure has increased for every route as these projects become 
better known and used. The community chapters contain more details about these 
measures and performance over time. 

Table 5: Performance measurement summary 

Measure Snoqualmie 

Community 

Shuttle 

Route 628 

 

Snoqualmie 

Valley Shuttle 

Route 629 

Mercer Island 

Community 

Shuttle 

Route 630 

Burien 

Community 

Shuttle 

Route 631 

  

Target 

2016 

Actual 

 

Target 

2016 

Actual 

 

Target 

2016 

Actual 

 

Target 

2016 

Actual 

Average 

Daily 

Ridership 

72 63 81 85.9 132 121 68 81 

Cost/ 

boarding 

$15.28 $17.72 $12.81 $13.34 $4.79 $5.72 $7.74 $6.76 

Vehicle 

Capacity 

Used 

46% 40% 69% 73% 69% 64% 31% 35% 

Looking forward to what’s ahead 

In addition to moving all of the active demonstration projects through the project lifecycle, 
we plan to spend the next two-and-a-half years on the efforts outlined below. 

Sustain pilot operations 

Most of the current Alternative Services pilot projects have two-year pilot periods (the 
Snoqualmie Valley Shuttle/Route 629 has as five-year pilot period).  The partnership 
agreements for these services stipulate that the service may continue for at least another 
pilot period, as long as funds are available and both King County and its partner agree that 
the service is meeting performance expectation.  

In the next two-and-a-half years, projects currently in planning will enter two-year pilot 
periods and current pilot projects may be extended for another two-year pilot period.  
Table 6 shows estimated two-year operating costs for such projects.  Note that the two-year 
operating costs for projects in the planning phase are budget placeholder estimates based 
on assumptions about the services that will be implemented. 
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Table 6: Estimated two-year operating costs 
 

Projects In Service Estimated Costs 

Route 630 – Mercer Island Community Shuttle $ 588,000  

Route 629 – SVT Shuttle $ 728,000  

Route 628 – Snoqualmie Community Shuttle $ 677,000  

Route 631 – Burien Community Shuttle $ 437,000  

Duvall Community Van $191,200  

Mercer Island TripPool $165,000  

Projects In Planning Estimated Costs 

Redmond LOOP $127,600  

Bothell-Woodinville $ 352,000  

SE King County $317,600  

Vashon $382,400  

Total  $3,965,800  

 

Continued 2014 service reduction mitigation 

The 2015/2016 Biennial Budget Ordinance 17941 established mitigation of Metro’s September 
2014 service reductions as the first priority of Metro’s Alternative Services program. We 
identified seven candidate communities with significant coverage loss and no underlying 
service. We are engaged with five of these communities: Burien, Mercer Island, Snoqualmie, 
Kirkland/Kenmore, and Sammamish (see the respective community chapters for project 
descriptions). 

The remaining two candidate communities are Lake Forest Park and Shoreline. As part of the 
September 2014 service reductions, both lost evening service on Route 331.  We are currently 
working with both cities to scope a community outreach effort to identify impacts from this 
reduction in service. 

Community-generated projects 

The budget ordinance identified as this program’s third priority alternative services projects 
that complement Metro’s existing fixed-route bus and Dial-a-Ride Transit (DART) network. To 
address this priority, the program will request letters of interest in the third quarter of 2016, 
and then select projects from the resulting community-generated ideas.  Metro will be giving 
special consideration to communities with high proportions of low-income or minority 



Alternative Services Program Report | Introduction and Context 
King County Metro Transit, September 2016 

P a g e  | 15 
 

populations who depend on public transportation.  Prioritization criteria for projects will 
include 

 time-based service gaps 

 geographic coverage service gaps 

 rural communities or emerging transit markets 

 market potential  

 partnership opportunities 
 

New services 

Part of the Alternative Services program’s mission is to develop, test, and evaluate new 
transportation services that take advantage of innovative ideas, unique partnerships, or 
emerging technology. We view our community partnerships as opportunities to create 
customized services that respond to community needs, but also as opportunities for us to learn 
about new ways of providing mobility to the public. New services that have already been 
developed are described in the Alternative Services Program Delivery chapter. We are also 
considering other new ideas, including: 

 Microtransit: Also known as “dynamically routed buses,” microtransit combines paid-driver 
bus service with dynamic routing apps. This service would allow riders to “hail” a ride 
instantly through an app. Drivers would pick up riders and take them to their destinations, 
picking up other riders along the way. There is no fixed route, allowing fewer vehicles to 
provide service to a larger geographic area and because the service provides rides only 
when customers request them, there is no need for them to follow a timetable. 

 TNC/Taxi Promotional Partnerships: We are exploring opportunities for the Transportation 
Network Companies (TNC) industry to complement Metro’s fixed-route bus network. This 
may involve special discounts, coordinated marketing, or new specialized services. These 
opportunities would also be available to the taxi industry when applicable. 

 Open Door Access: We’re exploring the use of Metro’s Access Transportation paratransit 
service and other eligibility-based services for use by the general public. Such use would be 
on a space-available basis and would not displace eligible riders. 

Program development 

As the Alternative Services program matures, we’ll focus on making it more robust, scalable, 
and sustainable. Key efforts will include improving the program’s branding and communication 
strategy; standardizing outreach and rollout processes for greater efficiency; redrafting internal 
policies to ensure consistency and accelerate decision making; and continuing to develop our 
evaluation methodology. Developing the program’s internal structure will allow us to begin 
scaling up our output so we can work with more communities and complete more projects in 
less time. 
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Alternative Services program delivery 

Community outreach needs-based model 

Community outreach is central to the planning of an Alternative Services project. A thorough 
outreach process allows us to establish a strong community partnership, understand mobility 
needs, and tailor a project to those needs. Our needs-based community outreach process also 
allows community members to help design the service solution which contributes to a sense of 
shared ownership and improves the likelihood of success. 

As we developed Metro’s five-year Alternative Services implementation plan (adopted in 
September 2012), we worked with the public to craft a community collaboration approach to 
outreach for Alternative Services projects. We’ve adapted this approach as the program has 
evolved; the current approach is described below and represented in Figure 1. 

We use a three-phase process to engage residents, local jurisdictions, and organizations to 
facilitate community-based decision making. Phase 1 focuses on identifying and prioritizing 
needs and gaps in the partner community’s transportation system. In Phase 2, Metro staff 
develop solution concepts and present them to the community in order to gather feedback on 
likely usage and behaviors. This feedback is then used to fine tune the recommended solution 
set.  In Phase 3, we report back to the community stakeholders and decision makers.  

Before starting community outreach, Metro typically meets with city staff to scope the project 
and learn more about the community and identify stakeholders. We also analyze existing Metro 
service in the community.  
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Figure 1: Alternative Service program three-phase community outreach process 

 

 

 

 

 

 

 

Depending on the nature of the project, we may do additional engagement activities to learn 
from the public and help shape the proposed service solution concept(s). These other activities 
might include the following: 

 Provide briefings or hold listening sessions with local community groups or 
city councils 

 Hold public meetings 

 Contract with a market research company to conduct a statistically-valid 
market research study 

 Staff tables at local community organization meetings or events such as 
senior center lunches or farmers markets 

 Send staff members to ride key routes and interview riders or talk with 
riders at transit activity centers 

 Invite individuals to provide feedback via online surveys or paper comment 
cards 

Phase 1: Needs Assessment 

Goal: Understand and 
identify transportation needs 
and gaps.  

Process: Solicit feedback 
from community key 
stakeholders via surveys, 
media, and Stakeholder 
Working Group. 

Phase 2: Concept Preference Analysis 

Goal: Develop and refine 
alternative service solution 
concepts.  

Process: Develop solution 
concepts with Stakeholder 
Working Group using survey 
analysis. Solicit community 
feedback via surveys etc. 

Phase 3: Report Back 

Goal: Communicate results to 
community stakeholders and 
decision makers. 

Process: Convene final 
Stakeholder Working Group 
meeting, update project 
webpage, public 
meetings/council 
presentations,  etc. 

 

 Project scoping  

 Community stakeholder analysis 

 Service analysis 
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Bringing Alternative Service solutions to market 

As shown in Figure 2, the Alternative Services program has developed five new service solutions 
to date: Community Shuttle, Community Van, Community Transportation Hub, Real-Time 
Rideshare, and TripPool. In addition to these, Alternative Services projects may also involve 
promoting some of Metro’s existing services such as Vanpools or SchoolPool. 

In communities where none of these solutions meets the identified need, we may develop new 
customized services. In all cases, Metro works with the communities to get them involved with 
the promotion and introduction of the services in their local markets. This collaboration can 
take many forms, but the intent is to get each community to take on a sense of responsibility 
for the project and help make people aware of the new service and its benefits. 

Metro supports the communities every step of the way, and helps with their customer 
information and promotional strategies if needed. 

The remainder of this section provides an overview of the five new alternative service solutions 
we have developed to date. 
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Figure 2: New Alternative Services solutions 
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Community Shuttle 

A community shuttle is a smaller Metro bus route that works in two ways: there is a fixed-route 
portion with regular stops, and there’s also a Flexible Service Area where riders may call ahead 
to schedule a pickup or drop-off. The vehicle is usually a cutaway passenger van with 13-21 
seats. The vehicles are driven by paid drivers employed by a King County vendor. Dispatching 
for pickups and drop-offs is also contracted to the same vendor. 

Customer benefits 

 ORCA fare integration with the fixed-route bus network means customers 
can transfer from a community shuttle to other fixed-route service. 

 Timetable information is available through Metro’s TripPlanner. 

 The Flexible Service Area allows riders to pre-book customized pickups and 
drop-offs, making this a good option for riders who have difficulty walking 
to bus stops. 

Community benefits 

 Provides service at a lower cost than regular fixed-route bus service. 

 Improves air quality by reducing the number of private vehicles on the road. 
 

Community Van 

This new transportation pilot program offers prearranged, recurring, or one-time group trips 
that meet locally identified transportation needs. Metro owns the vans and provides fuel, 
maintenance, and vehicle insurance. 

Trips are scheduled in advance and vans are driven by volunteers whose driving records are 
vetted by Metro. Trips are coordinated by a part-time Community Transportation Coordinator, 
hired by the local jurisdiction and partly funded by Metro. This coordinator promotes 
Community Van trips and raises awareness in the community about area transportation 
options. The coordinator is the main communication contact with community members in 

Metro route with a Flexible Service Area, provided 

through community partnerships. 

Metro vans for local group trips scheduled by a 

Community Transportation Coordinator to meet local 

needs. 
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person, by telephone, by email, or online, letting riders and other community members know 
how to join Community Van group trips and/or volunteer to drive. 

Community Van riders are picked up at prearranged stops along the way to the destination. 
Riders pay standard Metro fares, and the trips are free for volunteer drivers. Partner 
jurisdictions define and prioritize Community Van trips, provide advice on community needs, 
promote services through existing communication channels, and provide parking spaces for 
vans. They also provide administrative oversight and a work station for the Community 
Transportation Coordinator. 

In addition to vehicles, fuel, maintenance, insurance, screening of volunteer drivers, and part-
time Community Transportation Coordinator funding, Metro provides the coordinator with 
training and staff oversight to promote and implement transportation products and services. 

Customer benefits 

 Travel to destinations that may not be easily reachable via other transit 
options 

 Evening and weekend trips in areas where demand isn’t great enough to 
support fixed-route bus service 

 Reliable recurring trips 

 Pay one standard Metro fare for a round trip 

 Access to HOV lanes and carpool parking 

 Access to vehicles for groups 

Community benefits 

 Trips are planned and scheduled to meet community needs. 

 Reduces local traffic congestion and improves air quality by sharing the ride. 

 Promotes community cohesion with face-to-face interaction. 
 

Community Transportation Hub 

This is an online and/or physical one-stop-shop for community members to find local 
transportation options. Physical hubs provide accessible places for community members to 
meet others interested in sharing the ride to common destinations. They also serve as a place 
for community members to meet with the Community Transportation Coordinator about the 
Community Van and other local travel options. 

Online or physical one-stop-shop for transportation 

information and resources. 
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A physical hub might include kiosks with information on Metro and other local transportation 
services, maps, parking for Community Vans, and possibly other transportation resources such 
as a TripPool stop, shared rental bikes, or paper rideshare matching for people who don’t have 
access to online ridesharing apps. 

Online Hubs can be accessed 24 hours a day, seven days a week. In addition to finding 
information about area transportation options, potential riders can learn about Community Van 
trips, find others interested in sharing the ride to a common destination, request to join a 
vanpool, contact the Community Transportation Coordinator, and find out about events 
happening in their community. 

Customer benefits 

 Easy, one-stop access to transportation resources and area travel options. 

 Access to online hubs is available 24/7. 

 Physical hubs provide a great place to meet and share the ride to common 
destinations. 

Community benefits 

 One-stop shopping for transportation resources and options. 

 Physical hubs can serve as a gathering place for community members to 
rideshare. 

 Physical hubs can serve as gathering places to meet the Community 
Transportation Coordinator and learn about transportation options. 

 Hubs promote ridesharing, which in turn reduces local traffic congestion and 
improves air quality. 

Real-Time Rideshare 

This concept provides informal carpooling that’s coordinated via a mobile application (app) 
called iCarpool. Using the app, individuals driving in their personal cars can offer rides to other 
people going the same way. In the case of promoting Real-Time Rideshare commute trips, 
Metro may collaborate with employer sites to get the word out. 

The iCarpool app allows users to find each other, rate other users, and even reimburse the 
driver for a portion of the travel costs. It also integrates with RideshareOnline.com, King County 
Metro’s ridesharing platform, allowing users to track their trips and qualify for rewards and 
incentives from Metro.   

Promoting app-based real-time ride matching with 

incentives and emergency ride home benefits. 
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Real-Time Rideshare potentially takes advantage of thousands of empty seats on our roads 
today. It’s a modern approach to a proven means of reducing traffic congestion. Ridesharing 
makes better use of existing transportation infrastructure, making it a cost-effective alternative 
service. 

Participants who register and log their trips through RideshareOnline.com are eligible to enroll 
in the Emergency Ride Home program, which provides trips home (up to eight per year) in cases 
of emergency for participants who took a Real-Time Rideshare trip in the morning of the same 
day. Rides can be provided by Transportation Network Companies or by taxis. 

Customer benefits 

 Creates more affordable and available transportation choices for people 
who want to travel car-free. 

 Provides people who need to drive with an easy way to share their rides 
with other community members. Users can rate each other after the ride. 

 Allows users to share trip costs with the driver fairly and securely. 

 Allows drivers to share rides without commitment or fixed schedules. 

Community benefits 

 Ridesharing reduces the number of private vehicles on the road, which in 
turn improves traffic flow, air quality, and carbon emission rates for 
everyone. 

 Reduces parking demand. 

TripPool 

This “first-mile connection” pilot program provides a rideshare connection between a user’s 
home neighborhood and transit. TripPool is oriented toward commuter markets where park-
and-ride facilities are over capacity. Metro provides commuter vans, which make one round trip 
each workday to a park-and-ride or transit center, where they have access to reserved parking. 
Volunteer drivers pick up and drop off registered riders along the way. Trip requests, pickup 
locations, and fares are coordinated by riders and drivers on their smartphones through the 
free mobile app iCarpool. 

The driver of the trip pays no fare. An in-app currency called “ride credits” is used to charge 
riders for using the app. The charge is a flat fee of $1.50 for the first five miles plus $0.26 for 
each additional mile. Riders who link their iCarpool and RideshareOnline.com accounts will be 
reimbursed for any in-app charges over a one-zone peak fare ($2.75). Additional 
reimbursement for the full cost of the trip is available for any participants who register their 

Real-time ridesharing between home neighborhoods 

and transit centers using Metro Vans. 
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ORCA card numbers in their RideshareOnline.com accounts. This keeps riders from having to 
pay twice (once for TripPool and once for their bus trips). 

Fares include reserved parking, gas, insurance, maintenance, roadside assistance, and 
Emergency Ride Home assistance. Volunteer drivers are commuters themselves, and are both 
screened by the iCarpool vendor and vetted by Metro’s Rideshare Operations team to ensure 
that their driving records are clean. 

Customer benefits 

 Guaranteed parking space for the TripPool van at a park-and-ride facility 

 Vehicle, fuel, maintenance, insurance are included 

 Metro supports volunteer driver recruitment and ride coordination 

 Options for people with regular and variable work schedules 

 Emergency Ride Home program provides a back-up plan during unforeseen 
emergencies 

Community benefits 

 Increases effective capacity of park-and-rides 

 Reduces local traffic congestion by helping people share the ride 

 Provides an additional transportation choice for people who live beyond 
walking distance from a transit stop 

 Improves air quality by reducing the number of private vehicles on the road 

 Reduces spillover into areas around the park-and-ride, i.e., “park-and-hide” 
 

Delivery in action 
Metro works to make sure the public views these new Alternative Services delivery models as 
part of our portfolio of transportation offerings. Each new alternative service project is an 
opportunity to show the public how we’re providing new and innovative transportation 
solutions to their area—solutions that serve people in better and in more cost-efficient ways. 

In many cases, Metro will integrate the alternative service product into its existing transit 
support systems such as the website, and if appropriate to the product, trip planner, bus stop 
flags, fare collection system, timetables, maps, and schedules. With this approach, the public 
has the ability to see the many choices available to them though common customer-interface 
and support systems. The Alternative Service program also showcases the partnerships Metro 
has formed with various jurisdictions. Many products are co-branded with the partner agency 
to add credibility and relevance to the offerings. 

The remainder of this report looks at 14 projects in 10 communities. We divide these projects 
into two categories: 
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 New Products (includes TripPool, Community Van, and Real-Time 
Rideshare)  

 Community Shuttles 
 

New products are those that Metro has not tested before. We’ll spend about three months 
gathering baseline data for these products before establishing performance targets. Projects 
involving new products will be in one of the following four phases: 

 

 

Community Shuttles are similar to Metro DART routes, so we have prior experience and 
comparable data with which to establish performance targets. Projects involving Community 
Shuttles will be in one of the following three phases: 

 

 

 

The table on the next page provides the following: 

 Details about the milestones that define the beginning and ending of a 
phase 

 A list of projects that, as of June 2016, are in each phase 

 By phase, the kind of information that is available in the community 
chapters that follow 

  

Planning 
New Product 

Rollout 
Baseline Data 

Collection 
Performance 

Measurement 

Planning 
Community 

Shuttle 
Rollout 

Performance 
Measurement 

Agreement First fare paid Three months of data 

Agreement First fare paid 
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  Table 7: Project phases 
 

Phase Begins Ends Projects in this phase Information available 

Planning When Metro and 
the jurisdiction first 
meet to discuss an 
Alternative 
Services project. 

When an agreement 
to implement a 
project has been 
established between 
the jurisdiction and 
Metro. 

 Bothell-Woodinville 

 North Kenmore 

 Sammamish 

 South Kenmore - 
Kirkland 

 Southeast King County 

 Vashon Island 

 Community outreach 

-Then- 

New Product 
Rollout 

After an agreement 
has been made. 

When the first fare is 
paid. 

 Redmond Real-Time 
Rideshare 

 Community outreach 

 Service description 

 Performance 
measures 

Baseline Data 
Collection 

After the first trip is 
made. 

When three months 
of trip data is 
collected. 

 Duvall Community Van 

 Mercer Island TripPool 

 Community outreach 

 Service description 

 Service costs 

 Performance 
measures  

-Or- 

Community 
Shuttle Rollout 

After an agreement 
has been made. 

When the first fare is 
paid. 

 Redmond LOOP  Community outreach 

 Service description 

 Service costs 

 Performance 
measures and 
targets 

-Then- 

Performance 
Measurement 

After three months 
of trip data is 
collected/after the 
first fare is 
collected. 

As determined by 
partners. 

 Burien Community 
Shuttle/Route 631 

 Mercer Island 
Community 
Shuttle/Route 630 

 Snoqualmie 
Community 
Shuttle/Route 628 

 Snoqualmie Valley 
Shuttle/Route 629 

 Community outreach 

 Service description 

 Service costs and 
revenue 

 Performance 
measures and 
targets 
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The community chapters that follow have been structured to address the requirements of King 
County Ordinance 17941, Section 113 Proviso 5 (see Legislative and funding history, in the 
Alternative Services Program Overview chapter). 

To guide readers through these chapters, we excerpt this proviso language below and provide 
definitions of key phrases and information about how material responding to the proviso is 
presented in the community chapters. 

Of this appropriation, $500,000 shall not be expended or encumbered until the executive 
transmits a report on the implementation of the first eighteen months of a 2015-2018 
alternative services demonstration program. The motion shall reference the subject matter, 
the proviso’ ordinance, ordinance section and proviso number in both the title and body of 
the motion. The report shall include for each alternative service implementation… 

In this report, “alternative services implementation” refers to the full set of alternative services 
project activities undertaken with a community. The community chapters describe all of the 
projects started from the beginning of the program through June 2016. Note, however, that at 
the time of this writing, May 2016 is the latest month for which cost, revenue, and ridership 
data are available. 

A. A description of each alternative services implementation by community served, 
including, but not limited to, an assessment of the number of riders affected, geographic 
coverage, access and linkage to the regional transit network, and the services being 
planned or delivered; 

For this report, we interpret “number of riders affected” as market potential, or the likely users 
of an Alternative Services solution.3 We present market potential estimates in the chapters 
describing the Bothell-Woodinville, Burien, Duvall, Mercer Island (for Mercer Island Community 
Shuttle/Route 630 only), Snoqualmie, and Vashon projects. 

B. A description of community collaboration, engagement, and partnerships for each 
alternative service implementation; 

                                                      

3 The number of riders affected by the deletion of Metro routes during the September 2014 

service reduction can be found in the Background sections of the Burien, Mercer Island, and 

Snoqualmie Valley community chapters.  
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Community outreach is a central component of the Alternative Services project planning phase 
and is described fully at the beginning of this chapter. Stakeholder groups and outreach 
activities specific to each project are described in the community chapters. 

Partnership is the foundation on which all successful Alternative Services programs are built. 
None of these projects can succeed without strong local commitment, which can be either a 
direct financial partnership or an in-kind partnership in which our partner provides 
promotional, staff, or other non-financial support. We list information on the specific form of 
partnership only for projects that are at or past the rollout phase. 

C. Start-up costs, annual costs, including credits for any reinvestment of current services, 
and grant and fare revenues for each implementation;… 

Start-up costs are the actual one-time costs of implementing a service, including capital costs 
for vehicle acquisition as well the costs of branding, launch promotion, and marketing. One-
time program-level expenses, including the acquisition of vehicles for projects in planning and 
general promotion are included in the Program Summary section of the Alternative Services 
Program Overview chapter. Start-up costs are available only for projects in the Baseline Data 
Collection or Community Shuttle Rollout phases. 

Annual costs are the actual operating costs from service launch through May 2016, presented 
on an annual basis. These costs include service operations, vehicle maintenance, fuel, 
insurance, and emergency ride home benefits. Program staff salaries are included in the 
Program Summary section of the Alternative Services Program Overview chapter (page 10). 
Annual operating costs are available only for projects in the Baseline Data Collection and 
Community Shuttle Rollout phases. 

A calculation of “credits for any reinvestment of current services” only applies to the 
Snoqualmie Valley service restructure, which resulted in creation of the Snoqualmie Valley 
Shuttle/Route 629. See the introductory paragraph to the Snoqualmie Valley community 
chapter. 

“Grant revenue” applies to Duvall, Mercer Island and Snoqualmie (for the Snoqualmie Valley 
Shuttle, Route 629). See the Service Cost and Revenue sections of those community chapters.  

 “Fare revenues” include both ORCA and cash fare payments allocated to the routes in the 
Performance Measurement phase. 

D. Baseline performance measures and targets for the demonstration period of each 
implementation. 

Baseline performance measures describe what we measure over the course of a pilot period – 
not data resulting from measurement. We describe performance measures for all projects 
except those in the Planning phase. 
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Targets are numeric values that correspond to a performance measure and represent an 
assessment of successful performance. For projects that are in the Community Shuttle 
Implementation or Performance Measurement phases, we’ve calculated numeric targets for 
each baseline performance measure. 

In the preceding sections, we’ve explained Metro’s Alternative Services methodology and some 
of the key terms we use. In the community chapters we describe how we’ve applied the 
program methodology to our projects in our 10 partner communities. We tell the story of how 
we came to be working with each community, what we learned when we began working with 
them, and the solutions we developed to address their transportation needs. 
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Community Chapters 
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Bothell-Woodinville 

 

Background 

The communities of Bothell and Woodinville were identified as candidate communities for 
Alternative Services through legislation adopted by King County in September 2015.4 Outreach 
began in the first quarter of 2016. A suite of alternative service solution concepts was 
developed during the second quarter and include Community Van, Real-Time Rideshare, 
Commuter Van, an education campaign, and a promotional partnership between the 
Woodinville Tourism District and the Transportation Network Companies (TNC) industry. 

This project is currently in the Planning phase as we identify partners for moving specific 
solutions forward. 

Figure 3: Project phase 

 

 

Geographic coverage, access, and linkage to regional transit network 

The service area for this project includes four permanent park-and-rides: Brickyard Road (443 
stalls), Bothell (223 stalls), Woodinville (438 stalls), and Canyon Park (302 stalls). Potential 
connections to the regional transit network include existing Metro, Sound Transit, and 
Community Transit services on I-405, SR-522, SR-527, and other corridors. One census tract in 
this potential service area is designated in Metro’s Service Guidelines as low-income, and two 
tracts in the southern edge of Woodinville are designated as minority tracts. 

                                                      

4 In September 2015 Ordinance 18110 directed the Alternative Services program to develop a 

“...plan for implementation of an alternative services program providing service between the 

campus of the University of Washington-Bothell and Cascadia Community College and the cities 

of Woodinville and Bothell, which shall be designed to address travel needs of college students 

and employees; individuals living or working in the cities of Woodinville and Bothell; and other 

transit consumers.” 

 

Planning 
New Product 

Rollout 
Baseline Data 

Collection 
Performance 

Measurement 
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Figure 4: Bothell-Woodinville Alternative Services project area map 
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Community outreach 

Who we worked with 

Metro recruited representatives from local organizations and jurisdictions (listed below) to be 
part of the Stakeholder Working Group to guide and advise us in the outreach process.  

 Students, staff, and 
faculty at UW Bothell 
and Cascadia College 

 Staff members from the 
cities of Bothell and 
Woodinville 

 Northshore Senior 
Center 

 Local businesses and 
chambers of commerce 

 Current users of existing 
alternative services 

 King County 
Councilmember 
Dembowski’s office 

 
 

Because student transportation to and from the UW Bothell/Cascadia College campus was 
specifically called out in the legislation for this project, Metro made a concerted effort to 
encourage student representation.  In addition to recruiting student representatives from 
Cascadia College and UW Bothell for the Stakeholder Working Group, we invited all students to 
attend and participate in working group meetings. Metro staff members made presentations 
about the project to four UW Bothell classes and used the opportunity to ask students about 
their transportation needs. We also met with the Associated Students of the University of 
Washington Bothell, which provided insights and recommendations and helped distribute 
information about the surveys. 

Outreach process 

We are using a three-phase community outreach process to identify needs, understand solution 
preferences, and report back to the community. This process is described in the Alternative 
Services Program Delivery chapter. Our specific milestones and meeting dates are outlined in 
Figure 5 below. 
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Phase 1: Needs Assessment 

Jan-Mar 2016 

Stakeholder Working Group 
meetings #1-2 (Jan) 

Online needs assessment 
survey (Jan 4-15) 

Media outreach (Jan) 

Survey promotion: rider 
alerts, emails, social media 
(Jan) 

UW Bothell student spatial 
analysis (Jan-Mar) 

Meeting with UW Bothell 
student government  
(Feb) 

Analysis of needs survey 
(Feb) 

 

Phase 2: Concept Preference Analysis 

Feb-Mar 2016 

Stakeholder Working Group 
meetings #3-4  
(Feb-Mar) 

Online concept preferences 
survey (Feb 9-18) 

Survey promotion: rider 
alerts, emails, social media 
(Feb-Mar) 

Briefings with UW Bothell and 
city stakeholders 
(Feb-Mar) 

Present to UW Bothell 
students (Feb-Mar) 

Analysis of preferences survey 
(Mar) 

Phase 3: Report back 

Spring-Summer 2016 

Present to UW Bothell 
Commuter Services Taskforce 
(April 29) 

Present to Greater Bothell 
Chamber of Commercer 
Business Advocacy Committee 
(June 21) 

Present to North King County 
Mobility Coalition (June 23) 

Final Stakeholder Working 
Group meeting (TBD) 

Figure 5: Three Phase Community Outreach Process – Bothell-Woodinville 
 

Phase 1: Needs Assessment 

Metro started with a facilitated discussion in early Stakeholder Working Group meetings to 
learn about what is working and what isn’t working with the current transit system, and to 
provide an overview of Metro’s service history and a detailed service assessment of the project 
area. 

Metro staff members then used the information they had gathered to create an online survey 
for Bothell and Woodinville residents and people who travel in the area. After this Phase 1 

 Initial meetings with UW Bothell and City of Bothell 
(Sept 2015) 

 Service analysis (Oct-Nov 2015) 

 Stakeholder analysis (Nov 2015) 

 Define working group recruitment process (Nov-Dec 
2015) 

 Recruit working group participants (Dec 2015) 

 Contact organizational stakeholders (Dec 2015-Jan 
2016) 
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survey closed, we compiled the results and shared them with the Stakeholder Working Group 
to gain insights and facilitate discussion about how the Alternative Services program may be 
able to fill existing transportation gaps. 

The needs assessment process described above identified the following transportation needs: 

 Reliable service you can depend on 

 Access to transit and park-and-rides 

 On-demand service that’s ready when you are 

 Flexible service that can adapt to your changing schedule 

 Information and awareness about existing service and transit tools 
 

The assessment also identified the following transportation gaps: 

 Lunchtime trips from the UW Bothell/Cascadia College campus and from 
business parks 

 Students and staff members need to travel to campus from far-away 
communities 

 Existing service is unreliable and often delayed by traffic 

 Low awareness of existing service and tools 

 Access to the Woodinville Tourism District 

 General commute needs 

 Access to transit is difficult, too far, and unsafe 

 Parking garage congestion at UW Bothell campus 
 

Phase 2: Concept preference analysis 

In Phase 2, we explored specific alternative services concepts that Metro designed to meet the 
needs identified in Phase 1. Using alternative services materials and education pieces, the 
Stakeholder Working Group looked at the array of service solutions available and decided 
collectively which ones might work best to meet the needs identified in their community. We 
then shared these ideas with the general public for feedback. The concepts chosen by the 
Stakeholder Working Group were Real-Time Rideshare, Community Shuttle, Community Van, 
TripPool, and Vanshare. The group also agreed that an education campaign would be an 
important part of any Alternative Services solution, to increase awareness of existing services 
and tools. 

The Phase 2 survey asked respondents if Metro had accurately understood the transit needs 
identified in Phase 1. It then described each alternative services concept in turn and asked for 
specific feedback on that concept. Our goals were to learn whether each concept would be 
likely to meet the identified need and to learn more about how people would use each concept 
if it were launched as a pilot service. 
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Our findings from the Phase 2 survey analysis supported our needs assessment from Phase 1 
and indicated that a suite of different alternative service solutions would best address the 
varied needs in Bothell and Woodinville. In collaboration with the Stakeholder Working Group, 
we recommended a suite of solutions, including the following: 

 Community Van to address the need for local midday trips. 

 Real-Time Rideshare to address student transportation needs and to 
manage demand for on-campus parking. 

 Commuter Van Promotion (Vanshare and TripPool) to address issues 
regarding commuter access to transit and to manage demand for parking at 
park-and-rides. 

 

We’re also suggesting the following partnership projects to support delivery of the services 
listed above and to meet identified transportation needs: 

 Promotional partnership with the City of Bothell and the Woodinville Tourist 
District to improve employee and customer access to destinations in the 
tourism district. 

 Community education campaign to increase awareness of Metro’s 
transportation services and tools. 

 

Phase 3: Reporting back and decision making 

We are still in Phase 3 of the outreach process for this project. We have summarized and 
reported the information in the Bothell-Woodinville Alternative Services Proviso Report5 to key 
stakeholder groups, including the Stakeholder Working Group; decision makers from the cities 
of Bothell and Woodinville; and UW Bothell and Cascadia College. We also shared a report on 
our community outreach activities via a project web page. 

Partnership 

No formal partnerships for service delivery have yet been established. 

Services planned 

The following service solutions are recommended for Bothell and Woodinville: 

 Community Van – Provides prearranged group trips to meet locally-identified 
transportation needs using volunteer drivers (learn more in the Alternative Services 

                                                      

5 Approved by King County on June 13, 2016. 
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Program Delivery chapter).  While Community Van trips are open to everyone, the target 
market in this instance would be college students and faculty and business park workers 
who need to take trips to downtown Bothell or downtown Woodinville to access services in 
midday or evening, or on the weekend. 

 Real-Time Rideshare – Provides informal carpooling that’s coordinated using a mobile app 
called iCarpool (learn more in the Alternative Services Program Delivery chapter). While 
Real-Time Rideshare is open to everyone, the target market for this service includes 
students and faculty at UW Bothell and Cascadia College campus, who have dynamic and 
irregular schedules. 

 Commuter van options (Vanpool, Vanshare, and TripPool) – To address peak commuter 
needs originating in Bothell and Woodinville, we’re recommending a promotional effort to 
create new commuter van rideshare groups— including Vanpool, Vanshare, and TripPool. 
Vanpool and Vanshare are both well-established Metro rideshare services that provide 
scheduled trips to pre-formed groups of riders. TripPool is a “first-mile connection” pilot 
service that provides a real-time rideshare commuter option to connect registered riders to 
transit (learn more in the Alternative Service Program Delivery chapter). The target market 
for the TripPool pilot is Bothell and Woodinville residents who connect to transit via park-
and-rides in their communities during peak commute times. The target market for Vanpool 
and Vanshare is workers in the Bothell and Woodinville employment centers, especially the 
business parks. 

 

Market potential 

Based on survey responses, we were able to estimate market potential, or the number of likely 
users for each solution in our suite of proposed services.  Please note that the number of likely 
users cannot be treated as a ridership projection since many factors that influence ridership, 
including personal preference, are not taken into account.  Moreover, our market potential 
methodology is limited by the fact that some source data come from a voluntary questionnaire 
of a small sample of the target community population. 
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Table 8: Bothell – Woodinville market potential estimation 
 

  Community Van Real-Time Rideshare TripPool Vanshare 

Number of people in the total 
market (defined as the cities of 
Bothell and Woodinville) 1 

35,576 12,982  14,063   14,063  

Proportion with a smart phone 
and a credit/debit card 2 

N/A 75% 75% N/A 

Proportion who leave for work 
at approximately the same time 
(two most popular 30-minute 
segments) 1 

N/A 26% 26% 26% 

Proportion who live within 10 
miles of an over-capacity park-
and-ride 3 

N/A N/A 80% N/A 

Proportion who are likely transit 
users 3 

15% N/A 15% 15% 

Target market  5336 2532  488  814 

Market Potential Estimation  

"Very likely" to try the service 
(assumes a 20% capture rate) 2, 4 

27% 7% 12% 7% 

"Somewhat likely" to try the 
service (assumes a 10% capture 
rate) 2, 4 

32% 20% 26% 16% 

Market potential (number of 
likely users) 

453 85 24 23 

1 Source: US Census Bureau, American Community Survey 2009-2014 Five-Year Estimates 
2 Source: King County Metro Alternative Services preference survey  
3 “Likely transit users” rate from King County Metro’s Rider/Non-rider Survey 
4 Assumed “capture rate” determined by comparing observed behavior change relative to 

stated interest in behavior change in King County Metro’s In Motion programs. 

 

Service cost and revenue 

This project is still in the Planning Phase. Service cost and revenue figures are not yet available. 
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Performance measurement 

This project is still in the Planning phase. Performance measures and target are not yet 
available. 

Summary 

The Bothell Woodinville Alternative Services project is in the Reporting and Decision Making 
phase of our Community Outreach process. Service concepts, including Community Van, Real-
Time Rideshare, Commuter Van Promotion, Woodinville Tourism District Promotional 
Partnership, and a Community Education Campaign will be presented to the community. No 
cost, revenue, or performance measurement information is available yet. 
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Burien 

 

 

Background 

In September 2014, Metro deleted Route 139 due to low performance, in accordance with the 
Service Guidelines. 6 Route 139 provided daily service for the neighborhood southwest of 
downtown Burien and had an average daily ridership of 96 boardings at the time of the Spring 
2014 service change. 7 Deleting Route 139 created a midday service gap, so Burien was 
identified as a candidate for Alternative Services to mitigate this gap. Access to Highline 
Medical Center was a need identified by many users. In partnership with the community, we 
launched the Burien Community Shuttle/Route 631 in June 2015. This service provides mostly 
off-peak weekday service for local circulation and connection to the regional transit network.  

The Route 631 is in the Performance Measurement phase. 

Figure 6: Project phase 
 

 

 

Geographic coverage, access, and linkage to regional transit network 

The service area for Route 631 includes one permanent, 488-stall park-and-ride at the Burien 
Transit Center, which is in Burien’s regional growth center. Connections to the regional transit 
network from the transit center include 10 bus routes (Metro and Sound Transit), including the 
RapidRide F Line. The entire Route 631 service area is identified in Metro’s Service Guidelines as 
having a higher concentration of low-income and minority residents than average for the transit 
system as a whole. Four census tracts in the route’s service area are designated in Metro’s 
Service Guidelines as low-income and minority and another is designated low-income. 

                                                      

6 King County Metro Strategic Plan for Public Transportation and Service Guidelines (July 2011) 
7 Number of boardings on the portion of deleted route 139 that was mitigated by the 
Alternative Services Project, i.e., weekdays 7:45AM to 4:30 p.m. 
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Figure 7: Burien Alternative Services project area map 
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Phase 1: Needs Assessment 

Late 2014 

Customer feedback regarding 
deletion of Route 139 
(Sept-Nov) 

Meetings with City Staff 
(Sept-Nov) 

Phase 2: Concept Preference Analysis 

Early 2015 

Two alternative routing options 
proposed (Jan) 

Metro Matters blog post 
(Jan 21) 

Survey (Jan 21-Feb 5) 

Route 139 replacement shuttle 
community meeting at St. 
Francis of Assisi Parish Hall 
(Jan 29) 

Phase 3: Report Back and 
Decision Making 

Mid 2015 

Present to Burien City Council 
(Feb 23) 

Community outreach 

Who we worked with 

We worked primarily with City of Burien planning staff on this project. We also engaged King 
County Councilmember Upthegrove, residents of Franciscan Apartments senior housing, other 
local residents, Highline Medical Center administration, and former riders of deleted Route 139 
as important stakeholders in this project. The City, with support from Metro, led a community 
engagement process in January and early February 2015 that consisted of a local meeting and a 
broadly-distributed survey. 

Outreach process 

We use our three-phase community outreach process to identify needs, understand solution 
preferences, and report back to the community (learn more in the Alternative Service Program 
Delivery chapter). Our specific milestones and meeting dates are outlined in Figure 8. 

Figure 8: Three phase community outreach process – Burien 

 
 
 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Phase 1: Needs Assessment 

Route 139 was deleted in September 2014 as part of Metro’s countywide service reductions. 
Customer feedback and input from local stakeholders identified the loss of mobility caused by 
this deletion as the highest-priority mobility need for this Alternative Services project. The 
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 Route 139 eliminated during service reductions (September 2014) 
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deleted route provided all-day, seven-day service to Highline Medical Center, the business 
district at SW 152nd Street and 21st Avenue SW, and the residential neighborhood bordered by 
21st Avenue SW to the west, SW 164th Street to the south, 4th Avenue SW to the east, and SW 
152nd Street to the north. After early discussions between Metro and the City of Burien about 
possible types of alternative service, the focus narrowed to some form of shuttle. 

Phase 2: Concept Preference Analysis 

To get an understanding of the community’s preferences, we asked people to fill out a survey, 
available in both online and paper versions. The survey period was Jan. 21-Feb. 5, 2015. We 
promoted the survey via many channels, including: 

 Alerts to people signed up to receive information about Metro routes in the 
affected area 

 Contacts from In Motion campaign 

 Mailings by the city 

 Flyers at the community center and library 

 Newsletter from King County Councilmember Upthegrove’s office 
 
We also held a community meeting in January that was attended by local residents, city staff, 
city council members, and King County Councilmember Upthegrove. 

We presented the community with two shuttle options to serve the most-used parts of former 
Route 139: downtown Burien/Transit Center, Highline Medical Center, and Seahurst (SW 152nd 
Street at 21st Avenue SW). The options differed primarily in how they would serve the Gregory 
Heights area, which had the fewest Route 139 riders. Option 1, a two-leg route, would serve 
Gregory Heights only as a flexible service area where customers could call for a ride. Option 2, a 
one-way clockwise loop, would travel along SW 160th Street through Gregory Heights on a 
fixed schedule, but also allow for some deviation into a flexible service area. The choice 
between options came with trade-offs in travel time and frequency. We reviewed survey 
responses for overall content and for segments of respondents whose travel needs might differ, 
such as those with mobility needs and those who would use the service most often. 

Phase 3: Report Back and Decision Making 

We learned that the community overwhelmingly favored a Community Shuttle service similar 
to the old route, with the predictability of a scheduled bus. We presented this information to 
the Burien City Council in February 2015. Drawing from experience and from boarding 
information from deleted Route 139, as well as what we learned from analyzing the survey 
results, we planned the route and contracted with Hopelink to operate the service. 
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Partnership 

Metro and the City of Burien formalized a partnership for the Route 631 Community Shuttle 
demonstration with a Memorandum of Understanding that’s in effect from June 2015, when 
service was launched, through June 2017. The county’s specific role in this partnership is to 
contract and pay for the operation of the service, arrange and pay for vehicles, site bus stops, 
and maintain the service in Metro’s standard service change process, including the 
dissemination of customer information. The city assists with operational issues and collaborates 
with King County to promote the service. 

Services delivered 

Route 631 travels clockwise from the Burien Transit Center to Highline Medical Center, west 
along SW 160th Street, north along 21st Avenue SW, and east along SW 152nd Street. It also 
provides flexible service on request in the Gregory Heights neighborhood. To schedule a pickup 
in the flexible service area, riders must call at least two hours in advance. Route 631 is a 
Community Shuttle operated by a paid driver who is an employee of the service subcontractor, 
Hopelink (learn more in the Alternative Service Program Delivery chapter). 

The primary target market for this service includes riders of deleted Route 139, Burien 
residents, commuters who transfer at the Burien Transit Center, and employees, patients, and 
visitors of Highline Medical Center. 

Table 9: Burien Community Shuttle/Route 631 service description 

General Service Information Description 

Co-branding name Burien Community Shuttle 

Contract service provider Hopelink 

Official start date June 8, 2015 

Service description Fixed route with deviation, operating as one-way clockwise loop. 
Weekday service operating between Burien Transit Center, Highline 
Medical Center, and flexible service area in Gregory Heights 
neighborhood. 

Flexible service area Bounded by 21st Ave SW to the west, SW164th St. to the south, SW 
152nd/SW156th/SW158th Streets to the north and 10th/8th Avenues 
SW to the east. 

Service span and frequency M-F about every 30 minutes between about 7:55 am and 4:30 pm 

Trips per day 17 round trips  

Fare Standard Metro fares – 1 zone, peak. and off-peak as applicable  

Fare collection method ORCA Reader – portable fare transaction processor (FTP) 

Number of vehicles 1 (plus one spare) 

Vehicle type 19-passenger van  
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To promote this new service, we worked in partnership with the City of Burien to encourage 
ridership. We sent out a news release when service first launched at the beginning of June 
2015. At the same time, we launched a “We’ll Get You There Burien” web page advertising the 
service and created a new Burien Travel Map that included Route 631. The map was published 
in Burien Magazine and distributed in a mailer sent to all households within walking distance of 
the routes of former Route 139 and the new shuttle. 

Table 10: Route 631 annual ridership 

  2013 2014 2015* 2016** Lifetime ridership*** 

Annual ridership    9,735 6,777 16,512 

* From the launch of service (June 8) through December 
** Jan-May 
*** Through May 2016 

Market potential 

We used census data from the area covered by Route 631 to calculate the market potential for Route 
631 (a predictor of the total number of possible users for a given route). Given the many variables 
that influence ridership, including personal preference, we do not consider market potential to 
represent a projection of expected ridership. The factors that contribute to market potential for this 
service are consistent with the corridor productivity factors in Metro’s Service Guidelines. 

Table 11: Route 631 market potential estimation 

Measure Description Value 

Length The length in miles of the fixed-route part of this route. 4 

Housing 
Units 

The number of housing units within a quarter-mile walk of a Route 631 
stop (hereafter referred to as the route’s service area). 

2,970 

Park-and-
ride stalls  

The number of park-and-ride stalls in the route’s service area. 488 

Park-and-
ride users 

The number of people who could potentially use the park-and-ride, 
derived by applying an adjustment factor to the number of stalls to reflect 
typical vehicle occupancy at park-and-rides. 

537 

Jobs The number of jobs in the service area, as determined by the US Census 
Longitudinal Employer-Household Dynamics study. 

1,969 

Total Market The total market for the service, including households, jobs, and park-and-
ride users.  

5,476 

Market/ 
Mile 

The total market size per corridor mile.  1,369 
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Service cost and revenue 

Table 12 shows one-time vehicle/startup costs and yearly operating costs since the Burien 
Community Shuttle/Route 631 launched in June 2015. 

Table 12: Burien Community Shuttle/Route 631 costs 

  2013 2014 2015* 2016** One-Time Lifetime cost**** 

Operations and fuel     $124,523  $90,622   $215,145 

Vehicle/Startup***         $133,126  $133,126  

Total $0  $0  $124,523  $90,622 $133,126  $348,271 

* June-Dec 
** Jan-May 
*** Startup includes costs of branding, launch promotion and marketing. 
**** Through May 2016 

  

Table 13 shows ORCA and cash revenue for each year since the Burien Community 
Shuttle/Route 631 launched in June 2015. Altogether, the shuttle has taken in $8,632 through 
May 2016. 

Table 13: ORCA and cash revenue 

  2013 2014 2015* 2016** Lifetime Revenue*** 

ORCA revenue***     $2,503  $2,383  $4,887  

Cash revenue     $1,974  $1,771  $3,745  

Total $0  $0  $4,477  $4,154  $8,632  

* June-Dec 
** Jan-May 
*** Through May 2016 

 

Performance measurement 

Route 631 was launched in June 2015, and now has 10 months of operational data available for 
analysis. Community Shuttles are similar to Metro DART routes, so we don’t need a Baseline 
Data Collection Phase to establish targets. Instead, the performance measures and targets 
tracked in this report were derived before this service launched, based on DART performance 
measures and capturing part of the ridership from the deleted route. 
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Performance measures 

Table 14: Route 631 performance measures 

Measure Description 

Average 
daily 
ridership 

 Purpose: This metric is designed to measure the level of use of alternative 
services over time.  

 High ridership may trigger additional trips and/or conditional conversion to 
fixed-route 

 Low ridership may trigger a re-evaluation of the service and potential right-
sizing 

Cost per 
boarding 

Direct fixed costs/ number of boardings 

 Purpose: This measure compares the direct cost of the service on a per-
passenger basis.  Direct cost is defined as the fixed cost of operating the 
service. In the case of this service, the direct cost is determined through a 
contract with Hopelink. This cost includes service operation, vehicle 
maintenance and administration conducted by the service provider. Due to 
the highly variable nature of fuel prices, this cost is excluded from this 
measure in order to be able to generate numerical targets in this measure 
for a particular route. Including fuel prices into this measure world require 
Metro to forecast the future price of fuel in order to set realistic 
performance targets.  

 Example: a shuttle which costs $1,200 per day to operate and provides an 
average of 100 boardings per day costs $12 per boarding to provide the 
service. 

 An uncharacteristically high cost per boarding may trigger a re-evaluation of 
the service and potential right-sizing 

Vehicle 
capacity 
used 

Rides per seats provided 

 Purpose: This metric is designed to measure the level of use of alternative 
services relative to the capacity of the service provided. 

 Example: a shuttle with 16 seats making four one-way trips per weekday 
will provide 1,280 seats over the course of a month.  This measure 
compares the rides provided in that month to the number of seats. 

 High vehicle capacity used may trigger additional trips and/or conditional 
conversion to fixed-route 

 Low vehicle capacity used may trigger a re-evaluation of the service and 
potential right-sizing 

Customer 
satisfaction 

Measures customer satisfaction with a given service based on intercept surveys 
of current riders. 

 Purpose: This metric is designed to determine if a given service is meeting 
the community-identified transportation need effectively.  
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Measure Description 

 Highly-satisfied customers suggest that an Alternative Services 
implementation is meeting the needs of the community effectively. 

 Low customer satisfaction suggests that the service in its current form is 
not effectively meeting the needs of the community and may trigger a re-
evaluation of the service to better fit customer needs.  

 

Targets 

Ridership, cost, and vehicle capacity used targets for this Community Shuttle were informed by 
the route that Metro deleted in September 2014. The customer satisfaction target is based on 
Metro’s satisfaction ratings as a whole. We do have ridership, cost, and vehicle capacity used 
data available, but are still developing a customer satisfaction survey that’s comparable to 
other Metro customer satisfaction surveys (e.g. the Rider-Non Rider Survey). We expect to 
distribute the survey during summer 2016. 

Table 15: Route 631 targets and actuals 

Metric Target Actual 
(2015) 

Actual 
(2016)* 

2015-16 
Average 

Average daily ridership 68 67 81 74 

Cost/boarding $7.74 $7.79 $6.46 $7.19 

Vehicle capacity used 31% 30% 37% 33% 

Customer satisfaction > 88% TBD TBD TBD 

*Only data from January-May was available at the time of this publication. 

 

Average daily ridership 

Ridership on Route 631 has been consistently strong relative to its target, with boardings 
exceeding our goal in all but three months (see Figure 9 below). 
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Figure 9: Route 631 average daily ridership 

 

From 2015 to 2016, ridership has increased by 18 percent, from an average of 67 boardings per 
day to an average of 81 boardings per day. While this route has not been in service long enough 
to compare year-over-year monthly ridership, the trend suggests growing use as the service 
becomes more established. 
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Cost/boarding 

Figure 10: Route 631 cost per boarding 

 

Taken as an average across the lifetime of the project so far, Route 631’s cost per boarding is 
$7.19. This is 8 percent lower than the target of $7.74 that was set when the route began 
service. As ridership has increased in 2016, performance on this measure continues to improve. 
The 2016 average cost per boarding is $6.57, a 20 percent improvement over target. This 
decreased cost per boarding can be attributed to the increase in average daily ridership seen so 
far in 2016, as the other characteristics of service (number of trips, size of vehicles, etc.) have 
remained constant. 
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Vehicle capacity used 

Figure 11: Burien vehicle capacity used 

 

 

Performance on this measure is consistent with the target set at the start of service. In 2015, 
the service was in line with the target vehicle capacity used of 31 percent, while in 2016 the 
capacity used increased nearly 20 percent. However, even at this higher capacity used rate, the 
current vehicles still have additional capacity for more passengers on average. 
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Summary 

The Route 631 Community Shuttle is the sole Alternative Service project in Burien. Community 
outreach for this project is complete, and the shuttle — provided in partnership with the City of 
Burien — began service in June 2015. Lifetime costs and revenues for this service through May 
2016 are $348,271 and $8,632, respectively. The shuttle is exceeding all the performance 
targets for which we have data. 
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Duvall 

 

Background 

Duvall, part of the Snoqualmie Valley,  was first identified as a candidate community for 
Alternative Services in Metro’s Five-Year Implementation Plan for Alternatives to Traditional 
Transit Service Delivery (September 2012). As an outgrowth of the 2013 Snoqualmie Valley 
process, the Duvall project began in late 2014 with discussions about developing a Community 
Transportation Hub. The community outreach process resulted in Duvall becoming the first 
community to launch a Community Van service — including a Community Transportation Hub 
— in June 2016. This service will address the need for local midday, evening, and weekend 
mobility options. 

This project is currently in the Baseline Data Collection phase. 

Figure 12: Project phase 
 

 

 

Geographic coverage, access, and linkage to regional transit network 

This project’s service area includes both unincorporated and incorporated Duvall for 
Community Van trip origins (destinations can be anywhere in King or south Snohomish 
counties). This area includes the Duvall Park-and-Ride, which has 49 stalls and offers links to the 
regional transit network (routes 224 and 232). Riders can also access the Snoqualmie Valley via 
the Snoqualmie Valley Shuttle/Route 629, which has a flexible service area covering the 
majority of incorporated Duvall. No census tracts in this service area are designated in Metro’s 
Service Guidelines as low-income or minority. 
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Figure 13: Duvall community van service area map 

  

Community outreach 

Who we worked with 

Community outreach began in December 2014 when Metro and Duvall staff members met to 
discuss the city’s priorities for an Alternative Services project. To advise and guide outreach in 
Duvall, we brought together a local Stakeholder Working Group. Our goal was to form a group 
that that could represent Duvall’s diverse community and transportation needs. Specifically, 
members were recruited to represent the following: 

 City of Duvall 

 Duvall Chamber of Commerce 

 Faith-based organizations 

 Senior centers 
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Phase 1: Needs Assessment 

Feb-Aug 2015 

Meeting with city staff 
(Dec 2014) 

Meeting with city staff (Jan 28) 

Meeting with city staff (Feb 28) 

Council briefing (Mar 7) 

Stakeholder Working Group 
meetings #1-3 (Mar-May) 

Earth Day outreach event 
(April) 

Transportation service 
assessment (Summer) 

Phase 2: Concept Preference Analysis 

Summer 2015 

Market research survey 
(June-August) 

Market research survey 
Analysis (September) 

Stakeholder Working Group 
meetings #4-7 
(June-August)  

 

Phase 3: Report Back and 
Decision Making 

Fall 2015 

Duvall Stakeholder Working 
Group presentation 
(Sep17) 

Duvall City Council 
presentation (Oct 20) 

In addition to the Stakeholder Working Group, we engaged the following groups separately: 

 Duvall Chamber of Commerce 

 Sno Valley Senior Center 

 Hopelink 

 Duvall King County Library 

 King County Councilmember Lambert’s office 
 

Outreach process 

We used our three-phase community outreach process to identify needs, understand solution 
preferences, and report back to the community (learn more in the Alternative Service Program 
Delivery chapter). Specific milestones and meeting dates are outlined below in Figure 14. 

Figure 14: Three phase community outreach process – Duvall 

 Metro meetings with Duvall representatives 
regarding the impact of the 2013 route 
restructures in the Snoqualmie Valley 
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Phase 1: Needs Assessment 

We began the Needs Assessment phase in December 2014 by meeting regularly with city staff 
and the newly formed Duvall Community Van Stakeholder Working Group. At working group 
meetings, we asked members to describe mobility gaps and transportation needs in the 
community. Members identified the following needs: 

 A new park-and-ride sign to improve the visibility of the park-and-ride 

 More vanpools (at the time there was only one leaving Duvall; currently there 
are five). 

 A Community Information Hub. 

 A service to support local midday trips, for shopping, recreation, etc. 

We assessed transportation services currently available to Duvall residents and provided the 
mayor and council with a propensity analysis to use alternatives to driving alone and used that 
information to create a map showing areas where residents were most likely to choose 
alternatives to driving alone. 

Phase 2: Concept Preference Analysis 

From June to August 2015, we did a market research survey to confirm our understanding of 
the needs in Duvall and to understand the potential market for a Community Van project. We 
distributed the survey at community events and mailed it to each household. It asked 
respondents to identify their preferred trip types, origins and destinations, routing options, 
likelihood to ride or volunteer to drive a community van, and other key details to support 
project development. About 33 percent of respondents said they were very likely or somewhat 
likely to use Community Van as riders, and 10 percent said they were very likely or somewhat 
likely to volunteer as drivers. 

Our analysis of the needs assessment survey helped identify gaps in public transportation for 
midday, evening, and weekend service as well as a lack of options for personal trips. This, in 
combination with our transportation propensity analysis, stakeholder engagement, and analysis 
of community needs, helped us refine the Community Van and Community Transportation Hub 
concepts. Throughout summer 2015, our team participated in a number of local events to 
engage the community in a discussion about general transportation behavior changes and as a 
means to promote and lay groundwork for the future Community Van and Community 
Transportation Hub. 

Phase 3: Report Back and Decision Making 

We reported the findings from the market research survey back to the community and key 
decision makers in late 2015. We made a presentation to the Stakeholder Working Group in 
September 2015 and to the Duvall City Council in October 2015. Our presentations were well-
received, and we agreed with the city to begin taking steps toward implementing a Community 
Van service. 
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Partnership 

King County and the City of Duvall formalized an Alternative Service Demonstration Project 
agreement to jointly implement a Community Van and Community Transportation Hub. The 
agreement covers the period from May 6, 2016 through May 30, 2018. The city’s role is to 
define and prioritize Community Van trips; provide advice on community needs; promote 
services through existing communication channels; provide parking spaces for vans; and 
provide administrative oversight and a work station for the Community Transportation 
Coordinator. The county’s role is to provide the Community Transportation Hub kiosk; vehicles; 
fuel; vehicle maintenance; insurance; driver screening; training and partial funding for the 
Community Transportation Coordinator; and ongoing administrative and promotional support. 

Services delivered 

The Duvall Community Van provides prearranged group trips that meet locally identified 
transportation needs. While Community Van trips are open to everyone, the target market is 
those residents who live in the incorporated and unincorporated areas of Duvall. The 
Community Van can provide access to local services in the midday, evening, or weekend, as 
well as group recreational and shopping trips to surrounding cities. 

Metro is also providing a Community Transportation Hub where community members can learn 
about local transportation options. The City of Duvall will host an online hub as well as physical 
locations at City Hall and the Duvall Library (learn more about the Community Van and 
Community Transportation Hub in the Alternative Service Program Delivery chapter). 

In addition to the Community Van, we implemented an In Motion campaign to help change 
transportation behavior in this community during fall and winter 2015. Each household 
received a mailer and an offer of incentives to motivate them to try new transportation 
options. Hundreds of residents participated in the 12-week campaign, and learned about their 
travel options and as well as the new Community Van project. The campaign resulted in the 
creation of four new Vanpools (up from just one). We also replaced the old Duvall Car Park sign 
with a standard Metro Park-and-Ride sign with the objective of raising awareness about 
available parking and transit service. 
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Table 16: Duvall Community Van service description  

General information Description 

Co-branding name Duvall Community Van 

Official start date June 4, 2016 

Service description Community Van provides prearranged recurring, or one-time 
group trips that meet locally identified transportation needs. 
Metro owns the vans and provides fuel, maintenance, and 
vehicle insurance. 

Fare Standard one-zone Metro fare 

Fare collection method Option of: 
1. ORCA Card 
2. Mobile Ticket 
3. Single-use ticket (must be pre-purchased from the 

Community Transportation Coordinator) 

Number of vehicles 1 accessible van + 1 spare accessible van  

Vehicle type 6-seat minivan with accessible ramps 

 

Market potential 

Based on survey responses, we were able to estimate market potential, or the number of likely 

users.  Please note that the number of likely users cannot be treated as a ridership projection 

since many factors that influence ridership, including personal preference, are not taken into 

account.  Moreover, our market potential methodology is limited by the fact that some source 

data come from a voluntary questionnaire of a small sample of the target community 

population.  
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Table 17: Duvall Community Van market potential estimation 

 Factors Community Van 

Number of people in the total market (Defined as Duvall and the 
surrounding unincorporated areas) 1 

7,185 

Proportion with a smart phone and a credit/debit card 2 N/A 

Proportion who leave for work at approximately the same time 
(Two most popular 30-minute segments) 1 

N/A 

Proportion who live within 10-miles of an over-capacity park-and-
ride 

N/A 

Proportion who are likely Transit Users 3 15% 

Target market  7,185 

Market potential estimation   

Stated "very likely" to try the service in preference survey (assumes 
20% capture rate) 2, 4 

12% 

Stated "somewhat likely" to try the service in preference survey 
(assumes 10% capture rate) 2, 4 

23% 

Market potential (number of likely users) 50 
1 Source: US Census Bureau, American Community Survey 2009-2014 Five-Year Estimates 
2 Source: King County Metro Alternative Services preference survey  
3 “Likely transit users” rate from King County Metro’s Rider/Non-rider Survey 
4 Assumed “capture rate” determined by comparing observed behavior change relative to 

stated interest in behavior change in King County Metro’s In Motion programs. 

 

Service costs and revenue 

Table 18 shows one-time vehicle/startup costs for the Duvall Community Van totaling 
$169,835. Since the service did not launch until June 2016, no actual operating costs or revenue 
are available for the reporting period (though May 2016). 
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Table 18: Duvall Community Van costs 

  2013 2014 2015 2016* One-Time*** Lifetime costs 
(through May 2016) 

Operating Cost + Fuel $0 $0 $0 $0  $0 

Vehicle/Startup**     $169,835 $169,835 

Total $0 $0 $0 $0 $169,835 $169,835 

* Jan-May 
** Startup includes costs of branding, launch promotion, and marketing. 
*** $78,656 paid from grant revenue 

 

Performance measurement 

New service solutions, such as the Duvall Community Van, have never been tested before. 
Therefore, we will spend a period of approximately three months gathering baseline data 
before establishing targets against which we will measure performance. The performance 
measures themselves are designed to be thematically in line with the performance measures 
developed for more established Alternative Services solutions. 

Performance measures 

Table 19: Duvall performance measures 

Measure Description 

Average daily ridership  Purpose: This metric is designed to measure the level of use of 
services over time. 

 High ridership may trigger adding additional vehicles to the 
system 

 Low ridership may trigger a re-evaluation of the project and 
potential right-sizing 

Vehicle capacity used Average participants per trip 

 Purpose: This metric is designed to measure the level of use of 
service for a trip. 

 High participation for a trip may trigger additional trips of this 
type, or provision of a larger vehicle. 

 Low use may trigger re-evaluation of a trip when resources are 
constrained or opportunity costs are high 

Operating cost per 
boarding 

 Purpose: This measure compares the actual cost of the service 
on a per-passenger basis. 

 An uncharacteristically high cost per rider may trigger a re-
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Measure Description 

evaluation of the project and potential right-sizing 

 Low cost per rider may trigger an expansion of the project 

Customer satisfaction Measures customer satisfaction with a given service based on 
intercept surveys of current riders. 

 Purpose: This metric is designed to determine if a given service is 
meeting the community-identified transportation need 
effectively. 

 Highly-satisfied customers suggest that an Alternative Service 
solution is meeting the needs of the community effectively. 

 Low customer satisfaction suggests that the service in its current 
form is not effectively meeting the needs of the community and 
may trigger a re-evaluation of the project to better fit customer 
needs. 

Summary 

There is a single Alternative Services project in Duvall, the Duvall Community Van and 
Community Transportation Hub. The Community Outreach process for this project is complete 
and the Community Van became available for public use in June 2016. One-time, vehicle, and 
start-up costs incurred to date total $169,835. This project is in Baseline Data Collection Phase 
so no revenue, or performance measurement information is available at this time. 
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Kirkland and Kenmore 

 

Background 

In September 2014, Metro Routes 306, 260, and DART 935 were deleted due to low 
performance in accordance with the Service Guidelines. 8 These routes served residential areas 
of Kenmore and the Juanita/Finn Hill area of Kirkland. The areas these routes served are still 
served by transit except for a small three-mile loop that served Northwest Kenmore and the 
South Kenmore/Finn Hill/Juanita area of Kirkland. Due to the lack of underlying service, these 
areas were selected as mitigation candidates for Alternative Services projects. Two separate 
projects have been defined and are running in parallel: one in North Kenmore to mitigate the 
loss of Route 306, and one in South Kenmore and Kirkland to mitigate the loss of Routes 260 
and 935. 

Both projects are in the early Planning phase; we have agreed with City staff to initiate 
community outreach in the summer of 2016. 

Figure 15: Project phase 

 

 

Geographic coverage, access, and linkage to regional transit network 

The potential service area for this project includes Kenmore, Finn Hill, Juanita, and north 
Kirkland. Within the project area there are six Park-and-Ride facilities – three that are 
permanent and three that are leased. The three permanent park-and-ride lots are Kenmore 
(606 stalls), Kingsgate (502 stalls), and Brickyard (443 stalls). The three leased lots are the Holy 
Spirit Lutheran Church (40 stalls), the Vine Church (75 stalls), and the Korean Covenant Church 
(30 stalls). Potential connections to the regional transit network include existing Metro, Sound 
Transit, and Community Transit services along SR-522, I-405, and other corridors. One census 
tract in the potential service area is designated in King County Metro’s Service Guidelines as 
minority, and two census tracts with the potential project area are designated as low income. 

                                                      

8 King County Metro Transit Strategic Plan for Public Transportation and Service Guidelines (July 
2011) 
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Figure 16: Kirkland and Kenmore project area map 
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Kirkland and South Kenmore project 

Community outreach 

Who we’ll work with 

In collaboration with staff from the cities of Kenmore and Kirkland Metro staff recruited 
representatives from local organizations and community groups to be part of a Stakeholder 
Working Group. These stakeholders will be targeted by all outreach efforts, especially when the 
online survey is promoted to encourage participation. These groups included the following: 

 Jurisdiction staff from the Cities of Kenmore and Kirkland 

 Staff and faculty at Bastyr University 

 Northshore Senior Services 

 Residents and representatives of neighborhood organizations 

 Staff from local school districts 
 

Outreach process 

We used our three-phase community outreach process to identify needs, understand solution 
preferences, and report back to the community (learn more in the Alternative Service Program 
Delivery chapter). Planned milestones and meeting dates for this project are outlined in Figure 
17. 

  



Alternative Services Program Report | Kirkland and Kenmore 
King County Metro Transit, September 2016 

P a g e  | 70 
 

Phase 1: Needs Assessment 

Spring 2016 

Finn Hill Neighborhood 
Planning Workshop (Feb 22) 

Stakeholder Working Group 
meeting #1 (June 15) 

Phase 2: Concept Preference Analysis 

Jun-Jul 2016 

Stakeholder Working Group 
meeting #2 (June 29) 

Stakeholder Working Group 
meeting #3 (July 20) 

Concept Preference Survey 
(Summer) 

Survey promotion: Rider 
alerts, emails, social media 
(Summer) 

Analysis of preferences survey 
(Summer) 

Phase 3: Report Back 
and Decision Making 

Jul-Sep 2016 

Activities TBD 

Figure 17: Three phase community outreach process – Kirkland and South Kenmore 

 
 

 

 

Phase 1: Needs Assessment 

In February 2016, Metro staff gathered information on transportation needs in the community 
through a paper questionnaire distributed as part of a Finn Hill neighborhood planning meeting. 
Information gained from this questionnaire informed background material that was presented 
to the stakeholder working group at its first meeting on June 15, 2016. 

Phase 2: Concept Preference Analysis 

Additional working group meetings and a Concept Preference Survey are planned for Phase 2. 
The survey is currently targeted for the month of August. 

Phase 3: Report Back and Decision Making 

Phase 3 will involve summarizing and reporting information to the Stakeholder Working Group 
to the communities, and to decision-makers from the cities of Kenmore and Kirkland. Specific 
activities have yet to be determined. 

 Service analysis (Spring 2016) 

 Stakeholder analysis (Spring 2016) 

 Define Working Group recruitment process (Spring 2016) 

 Recruit working group participants (Spring 2016) 

 Contact organizational stakeholders (Spring 2016) 

 

 

P
re

-P
ro

je
ct

 S
co

p
in

g 



Alternative Services Program Report | Kirkland and Kenmore 
King County Metro Transit, September 2016 

P a g e  | 71 
 

Partnership 

The nature of the partnership for this project has not yet been defined. However, the cities of 
Kirkland and Kenmore are actively supporting the Alternative Services community outreach 
process with in-kind contributions such as staff time, meeting space, and access to city-wide 
communications channels. 

Services planned 

This project is early in the Planning Phase. No services have been planned. 

Market potential 

This project is early in the Planning phase. Market potential estimates are not yet available. 

Service cost and revenue 

This project is early in the Planning phase. Service cost and revenue figures are not yet 

available. 

Performance measurement 

This project is early in the Planning phase. Performance measures and targets are not yet 

available. 

 

North Kenmore project 

Community outreach 

Who we we’ll work with 

This project is in the early Planning phase; no community outreach has taken place. However, 
as a result of planning meetings between August 2015 and May 2016, Metro and Kenmore staff 
tentatively agreed to begin the outreach in in the summer 2016 with an open-house style public 
meeting. 

Outreach process 

We have a three-phase community outreach process that we use to identify needs, understand 
solution preferences, and report back to the community. This process – which will be used for 
the upcoming outreach in North Kenmore - is described in the Community Outreach section of 
the Alternative Services Program Deliver chapter. 

Partnership 

The nature of the partnership for this project has not yet been defined. However, the city of 
Kenmore will be actively supporting the Alternative Services community outreach process with 
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in-kind contributions such as staff time, meeting space, and access to city-wide communications 
channels. 

Services planned 

This project is in the Planning Phase. No services have been planned. 

Market potential 

This project is in the Planning phase. Market potential estimates are not yet available. 

Service cost and revenue 

This project is in the Planning phase. Service cost and revenue figures are not yet available. 

Performance measurement 

This project is in the Planning phase. Performance measures and targets are not yet available. 

Summary 

The Kirkland and Kenmore Alternative Services projects are both in the Needs Assessment 
phase of our community outreach process. No cost, revenue, or performance measurement 
information is available yet. 
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Mercer Island 

 

Background 

In September 2014 Metro deleted routes 202, 203, 205, and 213 due to low performance in 
accordance with our Service Guidelines.9 These routes served Mercer Island and provided 
connections to downtown Seattle and First Hill. This community was identified as a mitigation 
candidate for Alternative Services due to the lack of service in the areas where routes were 
eliminated. Routes 202 and 20510 had a combined average daily ridership of 263 boardings 
(Spring 2014 service change). 11 

In partnership with the Cities of Mercer Island and Seattle, Metro launched the Mercer Island 
Community Shuttle/Route 630 in June 2015. This one-way, peak-period-only service connects 
Mercer Island to downtown Seattle and First Hill. 

The Mercer Island Community Shuttle/Route 630 is in the Performance Measurement phase. 

Figure 18: Route 630 project phase 

 

 

 
King County and the City of Mercer Island also agreed to partner on a pilot TripPool project to 
address south island commuter needs and park-and-ride capacity issues. Riders began taking 
TripPool trips in May 2016. 

  

                                                      

9 King County Metro Strategic Plan for Public Transportation and Service Guidelines (July 2011) 
10 Route 630 is intended to serve the riders of deleted routes 202 and 205.  
11 Excludes boardings on sections of the routes that were not mitigated by Route 630.  
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The Mercer Island TripPool project is in the Baseline Data Collection phase. 

Figure 19: TripPool project phase 

 

 

Geographic coverage, access, and linkage to regional transit network 

The service area for the Mercer Island Community Shuttle/Route 630 and TripPool projects 
includes one permanent park-and-ride, Mercer Island Park-and- Ride (447 stalls), and four 
leased park-and-rides: Congregational Church of Mercer Island (28 stalls)12, QFC Village (17 
stalls), Mercer Island Presbyterian Church (30 stalls), and Mercer Island United Methodist 
Church (18 stalls). Links to the regional transit network include Metro and Sound Transit service 
on I-90 from the Mercer Island Park-and-Ride and Metro bus service to First Hill and downtown 
Seattle via 5th Avenue. 

                                                      

12 The leased park-and-ride at the Congregational Church of Mercer Island was established as 
part of the process that developed and launched the Mercer Island Community Shuttle/Route 
630.   
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Figure 20: Mercer Island Alternative Services project area map 

 



Alternative Services Program Report | Mercer Island 
King County Metro Transit, September 2016 

P a g e  | 76 
 

 

Community outreach 

Who we worked with 

We worked directly with city staff and elected officials on the Mercer Island Alternative Services 
Project community outreach process. We formed a Stakeholder Working Group with 
representatives from the following: 

 City staff from Mercer Island and Seattle 

 Elected officials from Mercer Island and Seattle 

 Former riders of routes 202, 203, 205, and 213 

 Shorewood Heights Apartments 

 Mercer Island School District 

There were several opportunities for key stakeholders to provide input on alternative service 
options for Mercer Island, including surveys, public work sessions, presentations to the Mercer 
Island City Council, and open houses. We also engaged numerous times with residents at 
Shorewood Heights, a multi-family housing development, including conducting surveys and 
hosting outreach listening sessions. 

Outreach process 

We used our three-phase community outreach process to identify needs, understand solution 
preferences, and report back to the community (learn more about the process in the 
Alternative Service Program Delivery chapter). Our specific milestones and meeting dates are 
outlined in Figure 21. 
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Phase 1: Needs Assessment 

Fall 2014 

City-led mobility survey (Sep) 

Phase 2: Concept Preference Analysis 

Winter 2014/15 

Mercer Island Rider Work 
Session (Dec 4) 

Community Shuttle Concept 
Survey (Jan) 

Phase 3: Report Back 
and Decision Making  

Spring 2015 

Presentation to Mercer Island 
City Council (Sep 21) 

City of Mercer Island Support 
Letter for TripPool (Jan 2016)  

Figure 21: Three-phase community outreach process – Mercer Island  

 

 

 

 

 

 

 

 

 

 

 

 

 

Phase 1: Needs Assessment 

Metro deleted routes 202, 203, 205, and 213 in September 2014, leaving a mobility gap on 
Mercer Island and making it a candidate for Alternative Services. City officials surveyed the 
community to learn about mobility needs in relation to the route deletions, and the results 
informed our needs assessment process. Working with Mercer Island officials, we determined 
that the highest-priority need was to mitigate the loss of service caused by the deletion of the 
four Metro bus routes. These needs were focused on connections to the Mercer Island Park-
and-Ride and to First Hill in Seattle, as well as local circulation on parts of the island that lost all 
transit coverage. Local park-and-ride capacity issues were also a key need identified by the city 
and residents. 

Phase 2: Concept Preference Analysis 

In December 2014 we held a public meeting on Mercer Island to discuss numerous Alternative 
Service options for the First Hill connection. Those options included: 

 A community shuttle to First Hill funded through a partnership between 
Metro, Mercer Island, and Seattle. 
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 Metro outreach related to September 2014 

service reductions (2014) 

 Loss of service on Routes 202, 203, 205, and 213 
(September 2014) 
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 A TripPool (flexible ridesharing) service that combines Metro-provided 
vehicles, volunteer drivers, and commuters sharing rides on a dynamic basis 
to the Mercer Island Park-and-Ride. 

Other ideas we explored included leasing and adding a new park-and-ride and educating 
Shorewood Heights residents about local mobility options and potential transportation gap 
solutions. 

Phase 3: Report Back and Decision Making 

What we heard from the community was a strong need for Alternative Services connections to 
serve the peak commute market to the Mercer Island Park-and-Ride and Downtown Seattle’s 
First Hill area. We also heard that the Mercer Island Park-and-Ride is often crowded and that 
residents were interested in expanding parking capacity. 

Based on this input, Metro and the City of Mercer Island agreed to implement the following 
Alternative Services: 

 A one-way Community Shuttle that would run during weekday peak periods to serve 
commuter needs. The shuttle would make stops along the north part of Island Crest Way 
and at the Mercer Island Park-and-Ride, and travel west to serve Seattle’s downtown and 
First Hill areas. The shuttle would have a flexible service area to help meet the needs of 
Shorewood Heights residents. 

 A new leased park-and-ride lot at the Mercer Island Congregational Church. The new 
Mercer Island Community Shuttle/Route 630 makes a stop there, allowing residents of the 
southern half of the island to park and ride it instead of parking at the over-capacity Mercer 
Island Park-and-Ride. 

 A TripPool project that would provide a rideshare connection between neighborhoods and 
the Mercer Island Park-and-Ride. 

 

Partnership 

King County and Mercer Island formalized a partnership for the Mercer Island Community 
Shuttle/Route 630 in a Funding Agreement that covers the period from June 8, 2015 through 
September 2017. The County’s specific role in this partnership is to contract and pay for the 
operation of the service, arrange and pay for vehicles, site bus stops, and maintain the service 
in Metro’s standard service change process including the dissemination of customer 
information. The City of Mercer Island is contributing $80,000 each year toward the operation 
of the Route 630 Community Shuttle. 

As of this writing, there is no formal agreement between King County and the City of Mercer 
Island for the TripPool pilot project. The project team will evaluate the need for formal TripPool 
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agreements, given the particular nature of this service. Meanwhile, Metro is providing vehicles 
and vetting drivers while the city is supporting efforts to market the new service to residents 
through their local communication channels. Also, Sound Transit has agreed to support the 
project by reserving TripPool parking spots and providing signs at the Mercer Island Park-and-
Ride on an as-needed basis. 

Project Information: Mercer Island Community Shuttle/Route 630 

Services delivered 

The Mercer Island Community Shuttle/Route 630 provides one-way peak-only commuter 
service to Seattle’s First Hill and downtown neighborhoods. The shuttle comes about every 30 
minutes to central and north Mercer Island, Monday through Friday between about 6:15 and 
8:15 a.m. and between 4 and 6:30 p.m. In addition to its fixed route, the shuttle also has a 
flexible service area. To schedule a pickup in this area, riders must call ahead at least two hours 
in advance. The shuttle is operated by a paid driver who is an employee of the service sub-
contractor, Hopelink. 

Table 20: Mercer Island Community Shuttle/Route 630 service description 

 

To support access to the Mercer Island Community Shuttle/Route 630, Metro added a new 
leased park-and-ride lot at the Mercer Island Congregational Church. Route 630 stops here to 

General Service Information Description 

Co-branding name Mercer Island Community Shuttle  

Contract service provider Hopelink 

Official start date June 8, 2015 

Service description One-way peak-only service operating between 46th/Island 
Crest Way and downtown Seattle via First Hill with Flexible 
Service Area. 

Flexible service area Bounded by Island Crest Way to the west, SE 47th Street to 
the south, Shorewood Drive to the north and 88th Avenue SE 
to the east. 

Service span and frequency About 30-minute frequency between 6:15 and 8:15 a.m. and 
4 and 6:30 p.m. 

Trips per day 10 

Fare Standard Metro fares – 1 zone, peak. and off-peak as 
applicable  

Fare collection method ORCA Reader –  portable fare transaction processor (FTP) 

Number of vehicles 3 vehicles each in the morning and afternoon/evening 

Vehicle type 19-passenger vehicle  
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pick up and drop off riders who use the park-and-ride. For more information about Community 
Shuttles, see the Alternative Service Program Delivery chapter. 

 The target market for this service is commuters who live on Mercer Island and work in 
downtown Seattle or transfer to the regional transit network at the Mercer Island Park-and-
Ride — especially former riders of deleted Metro routes 202, 203, 205, and 213. 

To promote the new Mercer Island Community Shuttle, we created a We’ll Get You There 
Mercer Island web page. The shuttle was also heavily promoted during the Mercer Island In 
Motion residential transportation demand management campaign in fall 2015. 

Table 21: Route 630 Annual Ridership 

  2013 2014 2015* 2016** Lifetime Ridership*** 

Annual Ridership    16,328 10,295 26,623 

* From the launch of service on June 8 through December      
** Jan-May 
*** Through May 2016 

Market potential 

We used census data from the area covered by Route 630 to calculate the shuttle’s market 
potential, or the total number of possible users. Given the multiple variables that influence 
ridership, including personal preference, we do not consider market potential to represent a 
projection of expected ridership. The factors that contribute to market potential for this service 
are consistent with “corridor productivity” factors in Metro’s Service Guidelines. The market 
potential we calculated for Route 630 is detailed in Table 22 below. 

Table 22: Route 630 market potential estimation  

Measure Description Data 

Length  The length in miles of the fixed-route portion of this route 10 

Housing Units The number of housing units within a ¼ mile walk of the 630’s 
stops (hereafter referred to as the route’s “service area).  

2,228 

Park-and-ride 
stalls  

The number of P&R stalls within the route’s service area  523 

Park-and-ride 
users 

The number of people who could potentially use the park and 
ride derived by applying an adjustment factor to the number of 
stalls to reflect typical vehicle occupancy at park and rides  

575 

Jobs The number of jobs within the service area as determined by the 
US Census’s Longitudinal Employer-Household Dynamics study 

1,990 

Total Market The total market for the service, including households, jobs, and 
P&R users.  

4,793 

Market/ Mile The total market size per corridor mile  479.3 
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Service cost and revenue 

Table 23 shows one-time vehicle/startup costs and yearly operating costs since Route 630 
began service in June 2015. Taken together, the lifetime costs for this shuttle through May 2016 
total $773,232. 

Table 23: Mercer Island Community Shuttle/Route 630 costs 

  2013 2014 2015* 2016** One-time Lifetime costs ***** 

Operations and fuel ***     $167,386  $122,641   $290,027 

Vehicle/Startup****         $483,205  $483,205  

Total $0  $0  $167,386  $122,641 $483,205  $773,232 

* June-Dec 
** Jan-May 
*** Includes the City of Mercer Island’s annual contribution of $80,000 
**** Startup costs include branding, launch promotion, and marketing; $35,205 in startup 

costs paid from grant revenue 
***** Through May 2016 

 

Table 24 below shows the ORCA and cash revenue since the Mercer Island Community 
Shuttle/Route 630 began service in June 2015. The shuttle has taken in a total of $63,402 
through May 2016. 

Table 24: ORCA and cash revenue 

  2013 2014 2015* 2016** Lifetime Revenue*** 

ORCA revenue     $36,063  $24,971  $61,034  

Cash revenue     $1,068  $1,301 $2,369  

Total $0  $0  $37,131  $26,272  $63,403  

* June-Dec 
** Jan-May 
*** Through May 2016 

 

Performance measurement 

Route 630 was launched in June 2015, so we have 10 months of operations data available for 
analysis. Community Shuttles are similar to Metro DART routes, so we do not require a Baseline 
Data Collection phase in order to establish targets. Instead, the performance measures and 
targets tracked in this report were derived before the launch of this service based on DART 
performance measures and capturing part of the ridership of the deleted Metro routes in this 
area. 



Alternative Services Program Report | Mercer Island 
King County Metro Transit, September 2016 

P a g e  | 82 
 

Table 25: Route 630 performance measures 

Measure Description 

Average daily 
ridership 

 Purpose: This metric is designed to measure the level of use of alternative 
services over time. 

 High ridership may trigger additional trips and/or conditional conversion to 
fixed-route 

 Low ridership may trigger a re-evaluation of the service and potential right-sizing 

Cost per 
boarding 

Direct fixed costs/ number of boardings 

 Purpose: This measure compares the direct cost of the service on a per-
passenger basis. Direct cost is defined as the fixed cost of operating the service. 
In the case of this service, the direct cost is determined through a contract with 
Hopelink. This cost includes service operation, vehicle maintenance and 
administration conducted by the service provider. Due to the highly variable 
nature of fuel prices, this cost is excluded from this measure in order to be able 
to generate numerical targets in this measure for a particular route. Including 
fuel prices into this measure world require Metro to forecast the future price of 
fuel in order to set realistic performance targets. 

 Example: a shuttle which costs $1,200 per day to operate and provides an 
average of 100 boardings per day costs $12 per boarding to provide the service. 

 An uncharacteristically high cost per boarding may trigger a re-evaluation of the 
service and potential right-sizing 

Vehicle 
capacity used 

Rides / seats provided 

 Purpose: This metric is designed to measure the level of use of alternative 
services relative to the capacity of the service provided. 

 Example: a shuttle with 16 seats making four one-way trips per weekday will 
provide 1,280 seats over the course of a month. This measure compares the 
rides provided in that month to the number of seats. 

 High vehicle capacity use may trigger additional trips and/or conditional 
conversion to fixed-route 

 Low vehicle capacity use may trigger a re-evaluation of the service and potential 
right-sizing 

Customer 
satisfaction 

Measures customer satisfaction with a given service based on intercept surveys of 
current riders. 

 Purpose: This metric is designed to determine if a given service is meeting the 
community-identified transportation need effectively. 

 Highly-satisfied customers suggest that an Alternative Service solution is 
meeting the needs of the community effectively. 

 Low customer satisfaction suggests that the service in its current form is not 
effectively meeting the needs of the community and may trigger a re-evaluation 
of the service to better fit customer needs.  
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Targets 

Ridership, cost, and vehicle capacity used targets for the Route 630 were informed by the 
service which was deleted in the September 2014 service revisions. The customer satisfaction 
target is based on matching satisfaction ratings for King County Metro as a whole. While 
ridership, cost, and vehicle capacity used data are available, a customer satisfaction survey 
which is comparable to other Metro customer satisfaction surveys (e.g. the Rider-Non Rider 
Survey) is still under development and will be administered sometime over the summer of 
2016. 

Table 26: Route 630 targets and actuals 

Metric Target Actual 
(2015) 

Actual 
(2016)* 

2015-2016 
Average 

Average Daily Ridership 132 112 121 118 

Cost/boarding $4.79 $6.11 $5.72 $5.79 

Vehicle capacity used 69% 59% 64% 61% 

Customer satisfaction > 88% 
satisfaction 

TBD TBD  

*Only data from January-May was available at the time of this publication 

Average daily ridership 

Figure 22: Route 630 average daily ridership 
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From 2015 to 2016, average daily ridership has increased by 8 percent from 112 to 121 
boardings per day. This route has not been in service long enough to determine year-over-year 
growth, but the available ridership information suggests it’s becoming more popular as it 
becomes more established in the community. 

Cost/boarding 

Figure 23: Route 630 cost per boarding 

 

Route 630’s decrease in cost per boarding in 2016 can be attributed to the increase in average 
daily ridership seen so far this year, as the other characteristics of service (number of trips, size 
of vehicles, etc.) have remained constant. The cost per boarding of this service, taken as an 
average over the project lifetime to date, is $5.62. 
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Vehicle capacity used 

Figure 24: Route 630 vehicle capacity used 

 

Performance on this measure is approaching the vehicle capacity used target of 69 percent, set 
at the start of this project. In 2015, the service was around 14 percent below the target vehicle 
capacity used, but performance has improved such that in 2016, the capacity used increased by 
nearly a tenth, to 64 percent. However, even with this higher utilization, the current vehicles on 
average have capacity for more passengers. 

Project Information: Mercer Island TripPool 

Services delivered 

To address the need for residents to access the transit network while simultaneously 
addressing park-and-ride overcrowding and ridesharing, we are working with the community to 
implement a TripPool project. TripPool provides commuter vans for Mercer Islanders to use to 
travel together from home to the park-and-ride (learn more about TripPool in the Alternative 
Service Program Delivery chapter). 

The target market for the TripPool pilot is Mercer Island residents who connect to transit via 
the Mercer Island Park-and-Ride during peak commute times. The project was launched in early 
May, and there is one TripPool in operation, providing rides from the Shorewood Heights 
community on Mercer Island. 
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Table 27: Mercer Island TripPool service description 

General Service 
Information 

Description 

Co-Branding Name King County Metro TripPool 

Official start date May 9, 2016 

Service description Peak real-time rideshare service providing “first-mile” 
connection to transit at the Mercer Island Park-and-Ride via 
volunteer drivers using Metro provided commuter vans. 
Drivers and riders coordinate trips through iCarpool 
smartphone app.  

Fare Free for volunteer trip drivers, $0.26/mile through the iCarpool 
app ($1.50 flat fee first five miles). Riders who link their 
iCarpool / RideshareOnline.com accounts are reimbursed for 
charges over one-zone peak fare ($2.75). Option for 100% 
reimbursement to ORCA holders. 

Fare collection method Ride credits charged through the iCarpool app. 

Number of vehicles One operating, two more available. 

Vehicle type Six passenger Dodge Grand Caravan w/ accessible ramp added. 

Market potential 

Since the Mercer Island-led mobility survey pre-dated the development of our market potential 
methodology for new products, the data necessary for deriving market potential estimates are 
not available. 

Service cost and revenue 

Table 28 below shows one-time vehicle/startup costs for the Mercer Island TripPool which 
totaled $177,611. No operating costs have been incurred to date. No direct revenue to King 
County will be generated from this service. 

Table 28: Mercer Island TripPool costs 

 2013 2014 2015 2016 One-Time Lifetime Costs 
through 
May 2016 

Operating Cost + Fuel $0   $0  $0 $0     $0 

Vehicle/Startup*         $177,611 $177,611 

Total $0  $0  $0  $0  $177,611 $177,611 

*Startup costs include branding, launch promotion, and marketing; $35,205 in startup costs 

paid from grant revenue 
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Performance measurement 

New service solutions, such as the Mercer Island TripPool, have never been tested before. 
Therefore, we will spend a period of approximately three months gathering baseline data 
before establishing targets against which we will measure performance. The performance 
measures themselves are designed to be thematically in line with the performance measures 
developed for more established Alternative Services solutions. 

Performance measures 

Table 29: Mercer Island TripPool performance measures 

Measure Description 

Average Daily 
Ridership 

 Purpose: This metric is designed to measure the level of use of 
services over time. 

 High ridership may trigger adding additional vehicles to the system 

 Low ridership may trigger a re-evaluation of the service and potential 
right-sizing 

Vehicle Capacity 
used 

Average participants/trip 

 Purpose: This metric is designed to measure the level of use of 
service for a trip. 

 High participation for a trip may trigger additional trips of this type, 
or provision of a larger vehicle. 

 Low use may trigger re-evaluation of a trip when resources are 
constrained or opportunity costs are high 

Operating 
cost/Boarding 

Operating cost/ boarding 

 Purpose: This measure compares the actual cost of the service on a 
per-passenger basis. 

 An uncharacteristically high cost per rider may trigger a re-evaluation 
of the service and potential right-sizing 

 Low cost per rider may trigger an expansion of the service 

Customer 
Satisfaction 

Measures customer satisfaction with a given service based on intercept 
surveys of current riders. 

 Purpose: This metric is designed to determine if a given service is 
meeting the community-identified transportation need effectively. 

 Highly-satisfied customers suggest that an Alternative Service 
solution is meeting the needs of the community effectively. 

 Low customer satisfaction suggests that the service in its current 
form is not effectively meeting the needs of the community and may 
trigger a re-evaluation of the service to better fit customer needs.  
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Summary 
There are two Alternative Services projects in the City of Mercer Island: the Mercer Island 
TripPool project and the Route 631 Community Shuttle. The Community Outreach processes for 
both projects have been completed. 

TripPool on Mercer Island became available to users in May 2016. One-time vehicle and start-
up costs incurred by Metro to-date total $177,611. The TripPool project is in New Product 
Baseline Data Collection Phase so while performance measures have been developed, 
numerical targets for those measures have not been determined. 

The Route 630 began service on June 8, 2015 in partnership with the City of Mercer Island and 
the City of Seattle. Lifetime costs and revenues for this service are $773,232 and $58,558, 
respectively. The Route 630 is currently not meeting any the performance targets for the 
service we for which we have data. However, year-over-year performance is improving on all 
performance measures and the performance of the route and current performance is near 
target levels. 
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Redmond 

 

Background 

Redmond became a candidate city for Alternative Services after the first three candidate areas 
were identified in the King County Metro Transit Five-Year Implementation Plan for 
Alternatives to Traditional Transit Service Delivery (September 2012). We began working with 
the City of Redmond to explore alternative services ideas in 2013. As a result of our joint 2014 
community outreach process Redmond and Metro determined to pursue a commuter-oriented 
solution for the Willows Road and SE Redmond corridors and a midday solution for service 
between Redmond’s Education Hill, SE Redmond, and Downtown neighborhoods. 

Based on community outreach, the Redmond Real-Time Rideshare (originally Flexible 
Ridesharing) project was developed to address commuter needs in Willows Road and Southeast 
Redmond. 

Redmond Real-Time Rideshare is currently in the New Product Rollout Phase. 

Figure 25: Real-Time rideshare project status 

 

 

The City of Redmond’s 2015 community outreach process in Education Hill resulted in a 
Community Van-Community Shuttle hybrid project called the “Redmond LOOP” to serve 
midday riders. 

The Redmond LOOP is in the Community Shuttle Rollout phase. 

Figure 56: Redmond LOOP project Status 
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Geographic coverage, access, and linkage to regional transit network 

The service area for Redmond Real-Time Rideshare and Redmond LOOP includes two 
permanent park-and-rides, Bear Creek (283 spots), and Redmond Park-and-Ride Garage (377 
spots) which is adjacent to the Redmond Transit Center. There is also a leased-lot Park-and-Ride 
at Redwood Family Church (10 spots). Riders who participate in Redmond Real-Time Rideshare 
can connect to the regional transit network from the target areas via routes 930 DART, 244, 
232, 216, 268, 269, and the Rapid Ride B Line. Redmond LOOP riders can connect to the 
regional transit network via routes 221, 224, 232, 248, 930 DART, 216, 931 DART, Rapid Ride B 
Line, and Sound Transit routes 542 and 545. Three census tracts in the project service area are 
designated in King County Metro’s Service Guidelines as minority. 
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Figure 26: Redmond Alternative Services project service area map 
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Project Information: Redmond Real-Time Rideshare 

Community outreach 

Who we worked with 

We began talking about Alternative Services with the City of Redmond in 2012. The main 
stakeholders we engaged with were staff and elected officials from the City of Redmond. City 
staff also coordinated engagement with ONE Redmond and the Employer Transportation 
Coordinator network in Redmond. During the concept preference analysis phase we conducted 
market research activities with employees in the target communities to understand their 
mobility needs, preferences, barriers, and motivators. 

Outreach process 

We have a three-phase community outreach process that we use to identify needs, understand 
solution preferences, and report back to the community. This process is described in the 
Community Outreach section of the Alternative Services Program Delivery chapter. Our specific 
milestones and meeting dates are outlined in Figure 28. 
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Figure 27: Three-phase community outreach process – Redmond 

Phase 1: Needs Assessment 

The need for an Alternative Services project in Willows Road and Southeast Redmond to 
address peak commuter mobility was identified by the City of Redmond. In particular, Redmond 
highlighted the need for a means to address commuter access to large business campuses in 
those target areas which had low density and low transit access but high traffic congestion. 

Phase 2: Concept Preference Analysis 

In Phase 2 we contracted with EMC Research to conduct market research with commuters in 
the target areas. The goal of EMC’s research was to identify a preferred service solution 
concept. EMC conducted research activities including a survey and several focus groups. In the 
spring of 2014 EMC led three focus groups to help identify potential solutions for addressing 
mobility needs in the Willows Road and Southeast Redmond areas. Two focus groups were with 
single occupancy vehicle drivers in Willows Road and Southeast Redmond and one was with 
Microsoft employees. The City of Redmond provided the names and contact info for local 
employers to the consultant. The consultant took the lead on contacting local employers and 
inviting them to offer the opportunity to include their employees in the process. 

Based on focus group results, EMC Research then conducted a survey to understand market 
receptivity to various options. The survey found there was strong receptivity to carpool and 
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vanpool concepts that started “further upstream” as opposed to last-mile connections. The 
survey found that the highest barrier to alternative transit was schedule conflict and 
incompatible location. This was consistent with the findings from the focus groups. From this 
we determined that an alternative service concept for this area should address the need for 
more flexible ridesharing options that allowed commuters to share the ride without needing to 
commit to a fixed schedule. 

Phase 3: Report back and decision making 

In the fall of 2014 we agreed with the City of Redmond to move forward with the 
implementation of a “flexible carpooling” solution. We determined that flexible carpooling 
using a mobile app technology was the best alternative to fill the mobility gap identified during 
the community engagement process. Moreover, the population in Willows Road and Southeast 
Redmond was a good candidate to test this new mode because of the high concentration of 
tech workers who may be more comfortable as “early adopters” and more patient with 
technology in test mode. 

Partnership 

The City of Redmond and King County Metro are jointly supporting Real-Time Rideshare. The 
City of Redmond’s contributions include: webhosting the Redmond Real-Time Rideshare page 
on GoRedmond.com, social media promotions, and staff time. Metro is funding the incentive 
program, the Emergency Ride Home benefit, the marketing campaign, and program 
administration. The County has developed partnership agreements with Uber and Lyft in order 
to provide an Emergency Ride Home benefit to Redmond Real-Time Rideshare participants. 

Services delivered 

The iCarpool app integrates easily with RideshareOnline.com, King County Metro’s ridesharing 
platform, allowing users to track their trips and qualify for rewards and benefits from Metro. 
More information about Real-Time Rideshare is available in the Alternative Services Solutions 
section of the Alternative Services Program Delivery chapter. 

The target market for Redmond Real-Time Rideshare is commuters in the Southeast Redmond 
and Willows Road corridors. Commuters must commute to or from these corridors in order to 
be eligible for Metro’s incentives and Emergency Ride Home benefits. Real-Time Rideshare 
entered a soft launch phase launch in November of 2015.  In January 2016 the app was 
relaunched with new features. Metro and Redmond’s marketing efforts have been phased in 
over-time to help build critical mass required for an effective carpooling strategy. 

Implementation activities that build awareness of Real-Time Rideshare and educate potential 
customers on how to use it will continue into summer 2016. Promotional efforts include on-site 
recruiting events, business postering, hanging banners in the service area, providing handouts 
to prospective users, social media posts and advertising targeting user audience, press releases, 
and promotional incentives. 



Alternative Services Program Report | Redmond 
King County Metro Transit, September 2016 

P a g e  | 95 
 

Table 30: Redmond Real-Time Rideshare Service Description 

General Service 
Information 

Description 

Co-branding name Redmond Real-Time Rideshare 

Official start date October 2015 – Soft Launch 
January 2016 – App relaunched after upgrades 

Service description Real-Time Rideshare enables private commuters to find carpool 
matches in real-time using a mobile app. The app matches 
riders and drivers and allows for seamless cost-sharing. The 
Real-Time Rideshare project includes incentives and an 
Emergency Ride Home benefit for participants in the Southeast 
Redmond and Willows Road corridors. 

Fare Riders pay a flat rate of $1.50 for the first five miles and 26 
cents a mile for every mile after that.  

Fare collection method iCarpool Ride Credits purchased through the app 

Number of vehicles Varies by day because participants use their personal vehicles 
to offer carpool trips.  

Vehicle type Personal vehicles. Any vehicle is eligible to participate if it 
complies with iCarpool’s standards. 

 

Market potential 

Since our market research survey for this project pre-dated the development of our market 
potential methodology for new products, the data necessary for deriving market potential 
estimates are not available. 

Service cost and revenue 

Table 31 below shows one-time Redmond Real-Time Rideshare startup costs which totaled 
$56,281. No operating costs have been incurred to date. No direct revenue to King County will 
be generated from this service. 

  



Alternative Services Program Report | Redmond 
King County Metro Transit, September 2016 

P a g e  | 96 
 

Table 31: Redmond Real-Time Rideshare Costs 

  2013 2014 2015 2016 One-time Lifetime costs*  

Operating Costs $0 $0 $0 $0  $0 

Startup**         $56,281  $56,281  

Total $0  $0  $0  $0  $56,281  $56,281  

* Through May 2016 
** Startup includes costs of launch promotion and marketing. 

 

Performance measurement 

New service solutions, such as Redmond Real-Time Rideshare, have never been tested before. 
Therefore, we will spend a period of approximately three months gathering baseline data 
before establishing targets against which we will measure performance. The performance 
measures themselves are designed to be thematically in line with the performance measures 
developed for more established Alternative Services solutions. 

Performance Measures 

Metro’s role in Real-Time Rideshare service delivery is to promote the service and to provide 
incentives for people to use the service. As such, the performance measures created for this 
service are focused on determining if the promotional activity is encouraging people to actually 
use the service. 

Table 32: Redmond Real-Time Rideshare performance measures 

Measure Description 

Rides Taken  Purpose: This metric is designed to determine the actual number of trips 
taken in our target area 

 High use of the service may suggest that our marketing and incentives are 
effective in encouraging people to carpool in this area. 

 Low numbers of rides taken may suggest that either our marketing and 
incentives are ineffective in encouraging the use of the service or that the 
geographic area we are promoting in is not a good candidate for real-time 
ridesharing.  

Ride 
opportunity 
rate 

Ride matches (opportunities)/ Ride Requests 

 Purpose: This metric is designed to compare the number of ride “matches” 
(a driver and rider(s) with similar origins and destinations that could form a 
carpool) to the total number of ride requests to determine how frequently 
people who request rides would be able to find them. 
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Measure Description 

 Example: Of the 1,500 ride requests made in a target community in a 
month, only 300 of them would have the opportunity (similar departure 
time, origin, and destination) to become a carpool. This would mean that 
20% of the total numbers of requests have the opportunity to become 
carpool rides. 

 A very low ride opportunity rate suggests that either the service area might 
not have a high enough concentration of shared destinations to make 
carpooling effective or that there is a discrepancy between the number of 
riders and drivers. This may trigger a re-examination of whether 
promotional resources are better spent in other areas 

 A high ride opportunity rate suggests that there are enough shared 
destinations and may trigger an examination of whether this area would be 
a good market for additional ridesharing services such as VanPool, 
Vanshare, or TripPool. 

User Sign-
ups 

 Purpose: This measure looks at the total number of people who signed up 
for the real-time ridesharing service in an area. 

 A low user population will likely be unable to form the critical mass of ride 
requests and offers needed to make the service effective. If Metro 
incentives are unable to grow the user population over time, continued 
promotional support may need to be re-examined 

 

Project Information: Redmond LOOP 

Community outreach 

Who we worked with 

The City of Redmond led the community outreach phase for the Redmond LOOP – then 
referred to as the “Redmond Neighborhood Shuttle” - with Metro staff attending meetings in a 
support role. The City of Redmond formed a “Neighborhood Shuttle Task Force” to provide 
feedback on potential service options, help select the preferred option for implementation, and 
to help evaluate the service after it has launched. Members of the Task Force included: 

 Redmond residents 

 Redmond City Human Resource Division staff 

 Redmond Parks Department staff 

 Lake Washington School District staff 

The City hosted four Task Force meetings. At these meetings the Task Force identified needs 
and priorities, evaluated different approaches to providing service, helped identify and refine 
the service options presented for public feedback, and made final recommendations for 
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service. Staff also met with the Redmond Youth Partnership Advisory Committee to better 
understand the travel needs of Redmond students, and brought themes and findings back to 
the Task Force for further discussion and incorporation into final recommendations. 

Outreach process 

Because the City of Redmond took the lead on the community outreach process, the activities 
do not completely fit within our three-phase process. Nevertheless we have attempted to tell 
the story of the process within this framework. 

Phase 1: Needs Assessment 

Redmond’s priority transportation needs were identified during the Redmond Neighborhood 
Shuttle Task Force meetings that took place in 2015. Through their discussions, the Task Force 
determined that the highest priority transportation need in Redmond is local midday paid-
driver trips for residents of the Education Hill community. Task Force recommendations 
centered on the following major themes: 

 Service should be predictable and easy to use, (ability to “hop on and hop off”) 

 Service should focus on local travel in the middle of the day - existing service is 
oriented towards the peak commute 

 Service should reflect the needs of our target market 

Phase 2: Concept Preference Analysis 

During the concept preference analysis phase the City of Redmond took information provided 
by the Task Force and developed multiple routing options for a proposed circulator service that 
would make a one-way loop in the midday. The four proposed routing options were presented 
in a community survey. In addition to routing options the survey asked questions about current 
barriers to using transit. The City of Redmond led the survey administration and analysis. 
According to their analysis there was broad representation amongst those that indicated they 
were likely to use the shuttle service; no one group or demographic dominated. 

Major themes and findings from the survey included: 

 Preference for service that included North downtown and SE Redmond 

 Approximately 1/3 of potential riders would use cart/stroller/walker 

 Redmond Town Center was the top “Redmond Destination” for transit 

Phase 3: Report back and decision making 

The City of Redmond took the survey data analysis and presented it to the Task Force and the 
Redmond City Council. At these presentations they recommended implementing the preferred 
circulator route. 

Redmond then engaged Metro to develop an implementation strategy to meet the needs 
identified in the outreach process. Metro and the City of Redmond jointly developed a hybrid 
concept combining elements of the Community Shuttle and Community Van alternative 
services solutions. 
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Partnership 

As of this writing, the City of Redmond and Metro are negotiating an Alternative Service 
Demonstration Project Agreement to jointly implement the Redmond LOOP. 

The County’s role in the Redmond LOOP partnership includes providing vehicles and paying for 
vehicle operating costs; providing comprehensive and collision insurance; contributing to the 
cost of operating the service, siting new bus stops and installing custom Redmond LOOP bus 
stop signs; collecting fares and including the LOOP in our trip planning software and online 
schedules. 

The City’s role in the Redmond LOOP partnership is to be the primary funding partner and 
manager for their service contract with Hopelink to drive the route and coordinate rider 
requests for the “Flexible Service Destinations.” The City has also continued to be the lead 
partner for community outreach, marketing and promotion of Redmond LOOP service in 
Redmond and, through their service contract with Hopelink, providing liability insurance. 

 

Services delivered 

Redmond LOOP is a unique hybrid solution that combines the smaller vehicles of Community 
Van with the paid driver and route design of a Community Shuttle. The Redmond LOOP will 
travel clockwise from the Redmond Transit Center to Bella Bottega, north along 160th Ave NE, 
east along 104th, south on Avondale to Bear Creek Park & Ride, west on Redmond Way and 
back to the Redmond Transit Center via NE 166th. There will be one flexible service area on 
Education Hill and four flexible destinations for which riders may arrange drop off or pick up by 
pre-arrangement. To schedule service within the flexible service area, or for the flexible 
destinations, riders must call ahead and reserve a ride at least two hours prior to pick-up. The 
Redmond LOOP will be operated by a paid driver who will be an employee of the City of 
Redmond’s sub-contractor, Hopelink. 

Table 33: Redmond LOOP service description 

General Service 
Information 

Description 

Route Number 632 – to be known and marketed as “Redmond LOOP” 

Co-Branding Name Redmond LOOP 

Contract Service Provider Hopelink under contract to City of Redmond 

Official start date Soft Launch: June 30, 2016 
Grand Opening: September 12, 2016 

Service description Fixed route with flexible service area, operating as 1-way 
clockwise loop. Weekday service operating between Redmond 
Transit Center, NE 104th Street, Avondale Way, Redmond Way 
and NE 75th Street, with Flexible Service Area. 

Flexible Service Area 1. Redmond Senior Center (Destination) 
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General Service 
Information 

Description 

2. Education Hill 166th AVE NE Flexible Service Area 
3. Friendly Village (Destination) 
4. Swedish Medical Center (Destination) 
5. Group Health (Destination) 

Service span & frequency M-F about every 45 minutes between about 9 AM and 3:30 PM 

Total number of trips per 
day 

9 

Fare At Grand Opening:  Standard Metro fares – 1 zone, peak and 
off-peak as applicable  

Fare collection method ORCA Reader – portable fare transaction processor (PFTP) 
Mobile Ticketing – pending implementation by Metro 

Number of vehicles 1 (plus one spare) 

Vehicle type Braun ENTERVAN (ADA conversion of the Dodge Grand 
Caravan) 

 

Market potential 

We used census data from the area covered to be covered by the Redmond LOOP to calculate 
the “market potential” for the service. Market potential means the total number of possible 
users on a given route and given the multiple variables that influence ridership, including 
personal preference, we do not consider market potential to represent a projection of ridership 
that can be expected. The factors that contribute to market potential for this service are 
consistent with the corridor productivity factors in Metro’s Service Guidelines. 

Table 34: Redmond LOOP market potential estimation 

Measure Description Data 

Length  The length in miles of the fixed-route portion of this route 4 

Housing 
Units 

The number of housing units within a ¼ mile walk of the 631’s 
stops (hereafter referred to as the route’s “service area).  

2,970 

P&R stalls  The number of P&R stalls within the route’s service area  488 

P&R users The number of people who could potentially use the park and ride 
derived by applying an adjustment factor to the number of stalls 
to reflect typical vehicle occupancy at park and rides  

537 

Jobs The number of jobs within the service area as determined by the 
US Census’s Longitudinal Employer-Household Dynamics study 

1,969 

Total 
Market 

The total market for the service, including households, jobs, and 
P&R users.  

5,476 

Market/ 
Mile 

The total market size per corridor mile  1,369 
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Service costs and revenue 

Table 35 below shows one-time vehicle/startup costs for the Redmond LOOP totaling $74,474. 
Since the service did not enter its soft launch phase until June 30, 2016, no actual operating 
costs or revenue are available for the reporting period (though May 2016). 

Table 35: Redmond LOOP costs 

  2013 2014 2015 2016* One-Time Lifetime 
Costs*** 

Operations and fuel $0 $0 $0 $0  $0 

Vehicle/Startup**         $74,474 $74,474 

Total $0  $0  $0  $0  $74,474 $74,474 
* Jan - May             
**Startup includes costs of branding, launch promotion, and marketing. 
*** Through May 2016 
  

Performance measurement 

Table 36: Redmond LOOP performance measures 

Measure Description 

Average Daily 
Ridership 

 Purpose: This metric is designed to measure the level of use of 
alternative services over time. 

 High ridership may trigger additional trips and/or conditional 
conversion to fixed-route 

 Low ridership may trigger a re-evaluation of the service and potential 
right-sizing 

Vehicle capacity 
used 

Rides / seats provided 

 Purpose: This metric is designed to measure the level of use of 
alternative services relative to the capacity of the service provided. 

 Example: a vehicle with 6 seats making four one-way trips per 
weekday will provide 480 seats over the course of a month. This 
measure compares the rides provided in that month to the number of 
seats. 

 High ridership may trigger additional trips, the use of a larger vehicle, 
and/or conditional conversion to fixed-route 

 Low ridership may trigger a re-evaluation of the service and potential 
right-sizing 

Cost/Boarding Direct fixed costs/ number of boardings 

 Purpose: This measure compares the direct cost of the service on a 
per-passenger basis. Direct cost is defined as the fixed cost of 
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Measure Description 

operating the service. In the case of this service, the direct cost is 
determined through a contract with Hopelink. This cost includes 
service operation, vehicle maintenance and administration conducted 
by the service provider. Due to the highly variable nature of fuel 
prices, this cost is excluded from this measure in order to be able to 
generate numerical targets in this measure for a particular route. 
Including fuel prices into this measure world require Metro to 
forecast the future price of fuel in order to set realistic performance 
targets. 

Customer 
Satisfaction 

Measures customer satisfaction with a given service based on intercept 
surveys of current riders. 

 Purpose: This metric is designed to determine if a given service is 
meeting the community-identified transportation need effectively. 

 Highly-satisfied customers suggest that an Alternative Services 
implementation is meeting the needs of the community effectively. 

 Low customer satisfaction suggests that the service in its current 
form is not effectively meeting the needs of the community and may 
trigger a re-evaluation of the service to better fit customer needs.  

 

Although this service is not formally a Community Shuttle service, the operational concept is 
functionally very similar. As such, the performance measures used for this service are the same 
as those for Community Shuttles. Unlike other Community Shuttle implementations, this 
project is not mitigating the prior loss of other Metro services or part of a larger Metro service 
restructure, so targets could not be based on capturing prior ridership. Instead, ridership 
targets were calculated by looking at the performance of Metro’s DART services. 

Targets 

Because this service is similar operationally similar to a community shuttle, initial targets for 
this service were created based on using land-use characteristics and ridership of our DART 
service and our other Community Shuttles as a proxy measure to estimate potential ridership. 
As this service launched on June 30, 2016, no performance data have yet been reported. 
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Table 37: Redmond LOOP targets and actuals 

Metric Target Actual (2016)* Performance against target 

Average Daily 
Ridership 

32 TBD TBD 

Cost/boarding $16.35 TBD  TBD 

Vehicle Capacity 
used 

72% TBD TBD 

Customer 
satisfaction 

> 88% satisfaction TBD TBD 

*Only data from January-May was available at the time of this publication 

 

Summary 
There are two Alternative Services projects in the City of Redmond; the Community Outreach 
processes for both projects have been completed. 

Redmond Real-Time Rideshare became available to users in January 2016. One-time vehicle and 
start-up costs incurred by Metro to-date total $56,281. The Redmond Real-Time Rideshare 
project is in New Product Rollout Phase so no performance measurement information is 
available at this time. 

Redmond LOOP became available for customers in June 2016. One-time, vehicle, and start-up 
costs incurred to date total $74,474. The Redmond LOOP project is in Community Shuttle 
Rollout Phase and so no performance measurement information is available at this time. 
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Sammamish 

 

Background 

In September 2014, Metro DART Route 927 was deleted due to low performance in accordance 
with the Service Guidelines.13 The elimination of Route 927 was part of a package of service 
reductions implemented throughout King County to address Metro’s budget deficit. This route 
served communities in Sammamish, Issaquah, and the Klahanie area which has since been 
incorporated into the City of Sammamish. Due to the lack of underlying service in Klahanie, 
Sammamish was identified as a mitigation candidate for Alternative Services. 

DART Route 927 provided two-way service between Sammamish and Issaquah, Monday 
through Saturday during peak and midday hours. Route 927 provided demand-response service 
by request within designated areas in Sammamish and Issaquah. The route provided hourly 
service between Issaquah and South Sammamish Park and Ride, from which point trips either 
operated south on 228th Ave NE to Providence Point, or north on 228th Ave NE to NE 8th Street. 
Trips to and from Providence Point and NE 8th Street were provided every two hours. 

This project is in early the Planning phase. Metro and City of Sammamish staff met in late May 
2016 to lay the groundwork for community outreach during the fall of 2016. 

Figure 28: Project phase 

 

 

Geographic coverage, access, and linkage to regional transit network 

The potential service area for this project includes four permanent park-and-ride facilities - 
South Sammamish Park-and-Ride (265 stalls), Issaquah Highlands Park-and-Ride (1,010 stalls), 
Issaquah Transit Center (819 stalls), and Tibbetts Lot (170 stalls); and four leased park-and-ride 
facilities - Sammamish Hills Lutheran Church (54 stalls), two Klahanie park-and-ride lots (60 
stalls total), and Tibbetts Valley Park (27 stalls). The potential service area also includes one 
Regional Growth Center in Issaquah, and three transit activity centers (an area of activity that 
includes major destinations and transit attractions) – Issaquah Transit Center, City of 
Sammamish, and Issaquah Highlands. Potential connections to the regional transit network 

                                                      

13 King County Metro Strategic Plan for Public Transportation and Service Guidelines (July 2011) 
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include existing Metro and Sound Transit bus services on I-90 and SR 202. Two census tracts in 
this potential service area are designated in King County Metro’s Service Guidelines as minority. 

Figure 29: Sammamish Alternative Services project service area map 
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Community outreach 

Who we will work with 

In the May 2016 community outreach planning meeting, Metro and City of Sammamish staff 
agreed that this project will involve a Stakeholder Working Group and brainstormed potential 
membership; recruitment for that group has not yet begun. 

Outreach process 

We have a three-phase community outreach process that we will use to identify needs, 
understand solution preferences, and report back to the community. This process – which will 
be used for the upcoming Community Outreach in Sammamish -- is described in the Community 
Outreach section of the Alternative Services Delivery chapter. 

Partnership 

The nature of the partnership for this project has not yet been established. However, 
Sammamish and Metro staff have discussed the ways in which city partners typically support 
the Alternative Services community outreach process with in-kind contributions such as staff 
time, meeting space, and access to city-wide communication channels. 

Services planned 

This project is very early in the Planning Phase. No services have been planned. 

Market potential 

This project is very early in the Planning phase. Market potential estimates are not yet 
available. 

Service cost and revenue 

This project is very early in the Planning Phase. Service cost and revenue figures are not yet 
available. 

Performance measurement 

This project is very early in the Planning Phase. Performance measures and targets are not yet 
available. 

Summary 

The Sammamish Alternative Services project is early in the Planning phase and the Community 
Outreach process is scheduled to begin in the fall of 2016. This project is in Planning Phase so 
no cost, revenue, or performance measurement information is available at this time. 
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Southeast King County 

 

Background 

Southeast King County was identified as a candidate for Alternative Services in the King County 
Metro Transit Five-Year Implementation Plan for Alternatives to Traditional Transit Service 
Delivery adopted in September 2012 (see “History of Alternative Services” chapter). Outreach 
began to the Southeast King County area in May 2015. Working with community stakeholders, 
the Alternative Services team has developed a set of solution concepts to improve access and 
mobility in Southeast King County including fixed route transit service changes, an Emergency 
Ride Home Program, a Community Van Program, and Rideshare Promotions. 

Because we are in the process of negotiating service partnerships to implement these solutions, 
this project is in the Planning phase. 

Figure 30: Project phase 

 

 

Geographic coverage, access, and linkage to regional transit network 

The service area for this project includes Auburn, Covington, Maple Valley, Black Diamond, 
Enumclaw, Renton, and parts of unincorporated Southeast King County. The services delivered 
will cover a large geographic area and will connect to the regional transit network in a variety of 
ways and locations including the Auburn and Renton Transit Centers, where riders can connect 
with the regional transit network, as well as the area’s Park-and-Rides. These park-and-rides 
include: Black Diamond Park-and-Ride (30 spaces), Cornerstone United Methodist Church 
leased lot (20 spaces), Sacred Heart Church leased lot (40 spaces), Farmers Park Park-and-Ride 
(25 spaces), Maple Valley Park-and-Ride (122 spaces), and Maple Valley Town Square (97 
spaces). Area Metro routes connecting to the regional transit network include routes 907, 915, 
186, 143, 168, 158, and 159. Two census tracts within Enumclaw are designated as low-income 
according to King County Metro’s Service Guidelines and there is one census tract designated as 
minority within Covington. 
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Figure 31: Southeast King County Alternative Services project service area map 
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Community outreach 

Who we worked with 

Metro created a working group to provide guidance on what alternative transportation services 
might best meet the needs of local communities. Members included representatives of various 
jurisdictions and transit user groups, and served as liaisons between their constituents and 
Metro. The following jurisdictions and groups participated on the working group: 

 Auburn School District 

 City of Auburn 

 City of Black Diamond 

 City of Covington 

 City of Enumclaw 

 City of Maple Valley 

 City of Renton 

 Greater Maple Valley Community Center 

 South County Mobility Coalition 

 Office of King County Councilmember Dunn 

The following groups were invited to participate in the working group, but were unable to 
participate in meetings. They received all meeting notices and minutes. We met with some of 
them outside of working group meetings to brief them on the project and get their insights: 

 Auburn Youth Resources 

 Enumclaw School District 

 Greater Maple Valley Area Council 

 Green River Community College 

 Muckleshoot Tribe 

 South King Council of Human Services 

Feedback gathering activities were conducted with the following partners: 

 Auburn YMCA 

 Enumclaw Senior Center 

 Greater Maple Valley Community Center 

 Green River Community College 

Outreach process 

We have a three-phase community outreach process that we use to identify needs, understand 
solution preferences, and report back to the community. This process is described in the 
Community Outreach section of the Alternative Services Delivery chapter. Our specific 
milestones and meeting dates for this project are outlined in Figure 32. 
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Figure 32: Three-phase community outreach process – Southeast King County 

 
Phase 1: Needs Assessment 

The focus of the Phase 1 Needs Assessment process was to engage residents of Southeast King 
County in a dialogue about what’s working and what isn’t when it comes to transportation in 
the area. In order to learn about unmet transportation needs and gaps in this community we 

 Form internal, cross-functional project team (December 2014) 

 Service analysis (January 2015) 

 Stakeholder analysis (February-March 2015) 

 Define Working Group recruitment process (February 2015) 
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Phase 2: Concept Preference Analysis 
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formed a Stakeholder Working Group to guide and advise our process. In addition to gathering 
feedback in an online survey, we boarded Routes 907 and 915 to talk with midday riders; 
visited the Renton and Auburn Transit Centers during commute hours and senior centers and 
family community events; and had an info table at Green River Community College to learn 
about mobility needs in the community. 

Stakeholder Working Group members provided input into service needs including helping 
identify ridership potential – locations, populations, and other travel needs. Working group 
members also provided input into the outreach process for the general public including helping 
spread the word to their constituents to participate in providing feedback. 

As a result of our community engagement activities we identified the following transportation 
needs: 

 Lack of evening service 

 Transit service reliability issues 

 Lack of parking at park-and-rides 

 Lack of weekend service 

 Non-commute local midday mobility needs 

Phase 2: Concept Preference Analysis 

During Phase 2 we worked with the stakeholders to develop and evaluate solution concepts to 
address the needs identified in Phase 1. We did this by conducting an online survey, holding 
two public meetings in Auburn and Maple Valley, and having face-to-face conversations with 
riders on Routes 907 and 915 and at Renton and Auburn Transit Centers in Southeast King 
County. Working group members helped us review and reflect on feedback from Phase 1 
outreach, then helped shape several concepts that could address these needs. The solution 
concepts that we developed include: 
 

 Fixed Route Transit Service Changes – on Routes 143 and 186 to improve evening 
service options; and DART 907 and 915 to improve midday frequency and serve more 
riders. This change would be accompanied by a program to distribute ORCA fare 
cards and educate riders about how ORCA can help them transfer between Metro 
and Sound Transit service. 

 Emergency Ride Home – to address lack of evening service and reliability. 

 Commuter Rideshare Promotion – to address lack of parking at park-and-rides. 

 Community Van – to address lack of evening service and need for non-commute 
midday trips. 

Phase 3: Report back and decision making 

During Phase 3 we took the solution concept ideas we had developed with the Stakeholder 
Working Group and presented them back to the community. Our goal was to report back what 
we heard, describe what we recommended, and confirm community support for the solution 
concepts. 
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This phase included two meetings with members of the Stakeholder Working Group to refine 
the Community Van concept. We also spent time making presentations to each city council, the 
Tri-City council, and other community groups such as the Covington Rotary. As a result of these 
presentations and meetings cities of Black Diamond, Maple Valley, and Covington identified 
themselves as partners to work with Metro on the design and implementation of the 
Community Van and Community Transportation Hub. 

During Phase 3 we also wrote a public engagement report to support King County Council 
approval of recommended fixed route transit service changes. This report was also shared with 
the project participants and route subscribers. Additional public communications are planned 
as other solutions roll out. 

Partnership 

Metro is working with the cities of Covington, Maple Valley, and Black Diamond to negotiate an 
Alternative Service Demonstration Project Agreement modeled after the agreement 
established between the County and the City of Duvall for the Duvall Community Van. 

Services planned 

A series of services were recommended for delivery in Southeast King County. 

 Fixed-route transit service changes - Starting with the September 2015 service change we 
put an additional evening trip on Route 186, leaving Auburn Station at 7pm. Adding service 
later in the evening addresses one of the most common requests we heard during Phase 1 
outreach. Savings from adjusting our routes to accommodate Sounder service changes in 
September 2015 meant we were able to add this trip at no extra cost. 

The implementation of service improvements on Routes 915 and 907 will take place in 
phases during two service changes. The first phase in March 2016, involved adding 2,062 
annual service hours on Route 915 to improve service from every 90 minutes to every 60 
minutes on weekdays between Enumclaw and Auburn. This service frequency improvement 
is funded by the Alternative Services program budget. The second phase, proposed for the 
March 2017 service change, will involve shortening Route 907 to begin/end in Black 
Diamond instead of Enumclaw and improving the weekday service along the revised routing 
between Black Diamond and Renton from about every 90 minutes to every 60 minutes. The 
907-deviation area in Renton would also be discontinued. At the same time that the 907 is 
shortened, a new alternative demand-responsive service will be implemented between 
Black Diamond and Enumclaw, providing replacement service between these two 
communities. 

This change will be accompanied by a program to distribute ORCA fare cards and educate 
riders in Enumclaw about how ORCA can help them transfer between Metro and Sound 
Transit service in Auburn. 
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 Emergency Ride Home program - For riders who miss their connecting routes in Renton or 
Auburn in the evenings or weekends when fixed-route service is not available, this service 
could provide the last leg of the trip to get them home. The service could be provided by 
Metro TripPool vehicles stationed at transit centers; by taxis; or by Transportation Network 
Companies (e.g., Uber or Lyft). Riders would need to be pre-registered in the program. 

 Rideshare promotion for commuters - Metro will partner with interested cities to develop 
specific approaches designed to meet community need. Available options are: Vanpool, 
Vanshare, and TripPool. Vanpool and Vanshare are well-established Metro Rideshare 
services that provide scheduled trips to pre-formed groups of riders. TripPool is a “first-mile 
connection” service that provides a real-time rideshare commuter option to connect 
registered riders to transit. Additional information about TripPool may be found in the 
Alternative Services Program Delivery chapter. The target market for the TripPool pilot is SE 
King County residents who connect to transit via the Auburn and Kent Sounder Stations and 
Renton Transit Center during peak commute times. 

 Community Van - In order to address lack of evening service and the need for non-
commute midday trips, Metro working with the cities of Covington, Maple Valley, and Black 
Diamond to establish a Community Van program in SE King County.  Community Van 
provides prearranged recurring, or one-time group trips that meet locally identified 
transportation needs.  Additional information about Community Van can be found in the 
Alternative Services Program Delivery chapter. 

Market potential 

Since the SEKC community outreach surveys pre-dated the development of our market 
potential methodology for new products, the data necessary for deriving market potential 
estimates are not available. 

Service costs and revenue 

This project is in the Planning phase; service cost and revenue figures are not yet available. 

Performance measurement 

This project is in the Planning phase. Performance measures and targets are not yet available. 

Summary 

The Southeast King County Alternative Services project is in the Reporting and Decision Making 
Phase of the Community Outreach process. Service concepts including Fixed Route Transit 
Service Changes, Emergency Ride Home, Commuter Rideshare Promotion, and Community Van 
are being presented to the community. This project is in Planning Phase so no cost, revenue, or 
performance measurement information is available at this time. 
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Snoqualmie Valley  

 

Background 

There have been two Alternative Services projects in the Snoqualmie Valley, the first in 2013 
resulted in the development of the Snoqualmie Valley Shuttle Route 629 and the second in 
2015 resulted in the development of the Snoqualmie Community Shuttle Route 628. 

The Snoqualmie Valley (including the communities of North Bend, Snoqualmie, Issaquah, Fall 
City, Carnation, and Duvall) was first identified as a candidate for Alternative Services in the 
King County Metro Transit Five-year implementation plan for alternatives to traditional transit 
service delivery (2012). The Snoqualmie Valley Alternative Service Delivery Project began in fall 
2012. 

As a result of the community outreach process, routes 209, 224 and 311 were revised and the 
new route 208 was created to better serve the community. Roughly 3,200 service hours 
generated from the elimination of the Duvall-Fall City segment of Route 224 and the 
Woodinville-Duvall segment of Route 311 supported the new Route 629 which began providing 
trips on September 30, 2013. 

Route 629 is in the Performance Measurement phase. 

Figure 33: Route 629 Project phase 

 

 

In September 2014 Metro Routes 215 and 209 were eliminated due to low performance in 
accordance with the Service Guidelines, making the Upper Snoqualmie Valley (North Bend, 
Snoqualmie, and Issaquah) a candidate for another Alternative Services project to mitigate the 
loss of these routes. 14   Route 215 had an average daily ridership of 126 boardings (Spring 2014 
Service Change). 15 In February 2015, in partnership with the community, Metro launched the 
Route 628 to serve the corridor between North Bend, Snoqualmie, and Issaquah Highlands 
during the weekday peak period. 

                                                      

14 King County Metro Strategic Plan for Public Transportation and Service Guidelines (July 2011) 
15 Excludes boardings in Bellevue and Seattle. 

Planning 
Community 

Shuttle  
Rollout 

Performance 
Measurement 



Alternative Services Program Report | Snoqualmie Valley 
King County Metro Transit, September 2016 

P a g e  | 115 
 

The Route 628 is in the Performance Measurement phase. 

Figure 34: Route 628 Project phase 

 

 

Geographic coverage, access, and linkage to regional transit network 

The service area for Route 629 includes two park-and-rides: one in North Bend (80 stalls), and 
one in Duvall (49 stalls). Links to the regional transit network are available in Snoqualmie, North 
Bend, and Duvall where riders can access King County Metro routes 208, 224, and 232. Route 
629 is scheduled to provide timed transfers with Route 224 in Duvall. One census tract in the 
project service area is designated in King County Metro’s Service Guidelines as low-income. 

The service area for the Route 628 includes one leased park-and-ride at Snoqualmie Community 
Park (20 stalls), and two permanent park-and-rides – North Bend (80 stalls), and Issaquah 
Highlands (1,010 stalls). Links to the regional transit network are available to I-90 King County 
Metro and Sound Transit bus service at the Issaquah Highlands Park-and-Ride. One census tract 
in the project service area is designated in King County Metro’s Service Guidelines as low-
income. 
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Figure 35: Snoqualmie Valley Alternative Service projects service area map 
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Project information - Snoqualmie Valley Shuttle/Route 629 

Community outreach 

Who we worked with 

The community outreach process for the formation of the Route 629 was extensive and 
comprehensive. We worked with a Stakeholder Working Group to guide the process and make 
key recommendations. This group was made up of local representatives from the following 
groups: 

 City of Duvall 

 City of North Bend 

 City of Carnation 

 City of Snoqualmie 

 Riverview School District 

 Snoqualmie Valley Transportation 

 Snoqualmie Valley School District 

 Snoqualmie Valley Community Network 

 King County Councilmember Lambert’s office 
 

We also worked to provide all affected stakeholders with an opportunity to provide feedback. 
These stakeholders included: 

 current Metro riders 

 organizations that serve transit-dependent populations 

 major Employers 

 local transportation providers 

 local jurisdictions 

 county and local elected officials 

 Regional Transit Committee members 
 

We communicated with people through a variety of channels including Metro’s “Have a Say” 
webpage and blog, Transit Alerts Notification System, on-board surveys, via phone and emails, 
a media release, social media, and numerous face-to-face engagement. 

We presented to five community groups to learn about the various needs of people in the 
lower and upper Valley. The groups included: 

 Fall City Community Association 

 Snoqualmie Valley Governments Association 

 Snoqualmie Valley Community Network 

 Snoqualmie Valley Transportation Task Force 

 Eastside Easy Riders Collaborative 
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Staff also presented to the Carnation City Council and Eastside Transportation Partnership. 

We hosted information tables at the Woodinville and Carnation Community Service Area open 
houses in December 2012. There, Staff handed out information and spoke to approximately 
three dozen community members. 

We hosted two workshops with the Snoqualmie Valley Cities, Snoqualmie Tribe, Snoqualmie 
Valley Transportation and the Riverview and Snoqualmie Valley School Districts to map out 
existing transportation networks, travel patterns and mobility needs. We continued working 
with Snoqualmie Valley Transportation and the Snoqualmie Tribe in developing a new intra-
valley service. Progress reports for the meetings were shared with the Valley cities during the 
monthly transportation task force meetings. 

Outreach process 

We have a three-phase community outreach process that we use to identify needs, understand 
solution preferences, and report back to the community. This process is described in the 
Community Outreach section of the Alternative Services Program Delivery chapter. The specific 
milestones and meeting dates for the Route 629 are outlined in Figure 36 and described more 
fully in the text that follows. 
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Phase 1: Needs assessment 

Oct-Dec 2012 

Stakeholder Working Group 
meeting #1 (Oct 29) 

Duvall open house (Nov 7) 

Fall City open house (Nov13) 

Stakeholder Working Group 
meeting #2 (Nov 27) 

On-board surveys 
(Winter 2012) 

Presentations tocommunity 
groups (Winter 2012) 

Info tables (Winter 2012) 

Workshops (Winter 2012) 

Phase 1 survey (Winter 2012) 

 

Phase 2: Concept preference analysis (Jan-Mar) 

Jan-Mar 2013 

Duvall open house (Feb 7) 

Fall City open house (Feb 11) 

Presentations to community 
groups (early 2013) 

Workshops (early 2013) 

Phase 2 comment form 
(early 2013) 

 

Phase 3: Report back & 
decision making 

Spring-Summer 2013 

Presentation to stakeholders 
and community groups 
including the RTC 
(Spring) 

 

 

Figure 36: Three Phase Community Outreach Process – Snoqualmie Valley 

 

Phase 1: Needs Assessment 

The Needs Assessment phase took place in November and December 2012 and included two 
Open Houses, on-board survey distribution on affected routes (209, 224, 311), presentations to 
five community groups, information tables at community open houses, and two workshops. We 
also conducted an online survey. 

Survey respondents were asked about their current riding habits, and knowledge and use of 
alternative transportation services. The following were some key findings: 
 

 The majority of respondents on each route indicated they ride the bus three 
or more days per week. 

 Snoqualmie identified as candidate community in Five-Year 
Implementation Plan (September, 2012) 
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 The most common reason for using the bus was to get to or from work. 

 With the exception of Route 311 riders who were somewhat familiar with 
alternative transportation services such as VanPool or Access, most 
respondents stated they were not very familiar with alternative 
transportation services. 

Phase 2: Concept Preference Analysis 

Phase 2 took place from January to March 2013 and focused on asking the community to voice 
their preferences for different alternative service concepts. The outreach activities included 
two open houses, presentations at three community groups, workshops for the Valley cities 
and transportation service providers. We also posted an online comment form. 

Metro asked for public comments on the proposal to revise certain Valley fixed route services 
and instead use those funds to promote right size alternative transportation services. The 
following were some key findings: 

 The majority of respondents indicate they would use public transportation 
more if the proposed changes are implemented. 

 Concerns were expressed about what alternatives were available if a rider 
were to miss the last bus trip home. 

Phase 3: Report back and decision making 

The community outreach process helped us inform an Alternative Services plan for the 
Snoqualmie Valley. The Alternative Service solutions proposed to address the needs we heard 
from the community included: 

 Introduce the new Route 629 (originally called the “Intra-Valley Shuttle”) 

 Add a new all-day route on Route 208 to Snoqualmie Ridge 

 Review and consider changing Route 209 to peak-only 

 Revise Route 215 to bypass Issaquah Transit Center16 

 Improve frequency but reduce coverage on Route 224 between Duvall and 
Redmond 

 Reduce Route 311 coverage to eliminate the segment extending to Duvall 
and Woodinville 

We presented these concepts back to the community at various opportunities including a 
Regional Transit Committee meeting in the spring of 2013. 

                                                      

16 This change was associated with the I-90 commuter route restructure and was implemented 
at the same time.  
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Partnership 

King County, the Snoqualmie Tribe and Snoqualmie Valley Transportation entered into a 
Funding Agreement on June 13, 2013. In this agreement, the Route 629 was established as a 
five-year demonstration project and the Snoqualmie Tribe agreed to contribute a total of 
$250,000 (in five annual payments of $50,000) to support service operations over this five year 
period. The County entered into a separate agreement with Snoqualmie Valley Transportation 
to operate the service over this five year period. 

Services delivered 

The Valley Shuttle provides all-day service to the communities of Duvall, Carnation, Fall City, 
North Bend, and Snoqualmie. The shuttle comes about every 90 minutes between Duvall and 
North Bend, Monday through Friday between 6 am and 8 p.m. The Valley Shuttle is operated by 
Snoqualmie Valley Transportation and has paid drivers driving the route. Flexible service is 
provided within defined Flexible Service Areas in North Bend and Duvall. To schedule a pick up 
in the Flexible Service Areas, riders must call ahead and reserve a ride at least two hours prior 
to pick-up. 

The Valley Shuttle is operated locally by Snoqualmie Valley Transportation. For riders using only 
the Valley Shuttle, we suggest a $1.00 donation per trip, which can be paid in cash. Riders 
connecting to Metro buses don't pay a fare on the Valley Shuttle but are asked to show their 
ORCA cards to the driver. There are no ORCA readers on the Valley Shuttle vehicles. 

Valley Shuttle’s target market includes all area residents and visitors, especially residents in 
Duvall, Carnation, Fall City, North Bend, and Snoqualmie. As part of the 2013 route changes, we 
also extended all-day service to Snoqualmie Ridge on the new Route 208, provided more trips 
on Route 224 between Duvall and Redmond, and revised Route 224 to serve more of Redmond 
Ridge. 

Table 38: Snoqualmie Valley Shuttle /Route 629 service basics table 

General Service 
Information 

Description 

Route Number Route 629 

Co-Branding Name Valley Shuttle 

Contract Service Provider Snoqualmie Valley Transportation 

Official start date September 30, 2013 

Service description The Valley Shuttle provides all-day service on weekdays to the 
communities of Duvall, Carnation, Fall City, North Bend and 
Snoqualmie. The Valley Shuttle has both a fixed route between 
Duvall and North Bend, as well as two “Flexible Routing Areas.”  

Flexible Service Area There are two Flexible Routing Areas, one in the city of Duvall 
(including the Duvall Park-and-Ride) and one in the City of 
North Bend.  
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General Service 
Information 

Description 

Service span & frequency M-F about every 90 minutes between about 6:00AM and 8:00 
PM 

Total number of trips per 
day 

18 (in-bound and out-bound) 

Service hours 637 (monthly) 

Fare Riders connecting to Metro buses don’t pay a fare on the Valley 
Shuttle. For riders using only the Valley Shuttle, a cash 
donation of $1.00 per trip is suggested.  

Fare collection method Cash box and ORCA “flash pass.” 

Number of vehicles 3 plus one spare 

Vehicle type 13 seat cutaway van 

 

To promote ridership on the Valley Shuttle we created a “We’ll Get You There Snoqualmie 
Valley” webpage and developed a special timetable which is distributed by Snoqualmie Valley 
Transportation. Snoqualmie Valley Transportation manages most local promotional activity. 

Table 39: Route 629 annual ridership 

  2013* 2014 2015 2016** Lifetime Ridership through 
May 2016 

Annual Ridership  3,848 16,518 18,235 7,010 45,611 

* From the launch of service on Sept. 30 to Dec. 31  
** Jan-May 

 

Market potential 

We used census data from the area covered by Route 629 to calculate the “market potential” 
for the Route 629 Market potential means the total number of possible users on a given route. 
Given the multiple variables that influence ridership, including personal preference, we do not 
consider market potential to represent a projection of ridership that can be expected. The 
factors that contribute to market potential for this service are consistent with the “corridor 
productivity” factors in Metro’s Service Guidelines. The Market Potential for the Route 629 is 
detailed in Table 40 below. 

Table 40: Route 629 market potential estimation 

Measure Description Data 

Length 
(miles) 

The length in miles of the fixed-route portion of this route 28 

Housing The numbers of households within a ¼ mile walk of the 629’s stops 4,064 
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Measure Description Data 

Units (hereafter referred to as the route’s “service area”).  

P&R Stalls The number of P&R stalls within the route’s service area  126 

P&R Users The number of people who could potentially use the park and ride 
derived by applying an adjustment factor to the number of stalls 
to reflect typical vehicle occupancy at park and rides  

142 

Jobs The number of jobs within the service area as determined by the 
US Census’s Longitudinal Employer-Household Dynamics study 

4,583 

Total 
Market 

The total market for the service, including households, jobs, and 
P&R users.  

8,879 

Market/ 
Mile 

The total market size per corridor mile  313.3 

 

Table 41 shows one-time vehicle/startup costs and yearly operating costs since the SVT Route 
629 launched in October of 2013. Taken together, the lifetime cost for the SVT Route 629 
through May 2016 totals $1,208,292. 

Table 41: Snoqualmie Valley Shuttle/Route 629 costs 

 2013* 2014 2015 2016** One-time Lifetime costs 
through May 

2016 

Operating Cost and 
Fuel *** 

$89,645  $315,746  $359,758  $150,554   $915,702 

Vehicle/Startup***         $292,589  $292,589  

Total $89,645  $315,746  $359,758  $150,554 $292,589  $1,208,291 

* Oct-Dec             
** Jan-May             
*** Includes the Snoqualmie Tribe contribution of $50,000 per year paid in monthly 

installments directly to Snoqualmie Valley Transit.  
**** Startup costs include branding, launch promotion and marketing; $63,863 in startup 

costs paid from grant revenue 

 

Table2 below shows cash revenue for each year since the Route 629 launched in October of 
2013. Altogether, the Route 629 has taken in $16,401. 
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Table 42: Snoqualmie Valley Shuttle/Route 629 revenue 

  2013* 2014 2015 2016** Lifetime revenue 
through May 2016 

Cash revenue*** $2,227  $7,029  $5,216  $1,929  $16,401  

Total $2,227  $7,029  $5,216  $1,929  $16,401  

* Oct-Dec           
** Jan-May           
*** Donations           

Performance measurement 

Launched in September of 2013, the Route 629 has multiple years of operational data available 
for analysis. Community Shuttles are similar to Metro DART routes and so we do not require a 
Baseline Data Collection phase in order to establish targets. Instead, the performance measures 
and targets tracked in this report were derived prior to the launch of this service based on 
DART performance measures and were informed by the deleted prior service. 

Table 43: Snoqualmie Valley Shuttle/Route 629 performance measures 

Measure Description 

Average Daily 
Ridership 

 Purpose: This metric is designed to measure the level of use of 
alternative services over time. 

 High ridership may trigger additional trips and/or conditional 
conversion to fixed-route 

 Low ridership may trigger a re-evaluation of the service and potential 
right-sizing 

Cost/Boarding Direct fixed costs/ number of boardings 

 Purpose: This measure compares the direct cost of the service on a per-
passenger basis. Direct cost is defined as the fixed cost of operating the 
service. In the case of this service, the direct cost is determined 
through a contract with SVT. This cost includes service operation, 
vehicle maintenance and administration conducted by the service 
provider. Due to the highly variable nature of fuel prices, this cost is 
excluded from this measure in order to be able to generate numerical 
targets in this measure for a particular route. Including fuel prices into 
this measure world require Metro to forecast the future price of fuel in 
order to set realistic performance targets. 

 Example: a shuttle which costs $1,200 per day to operate and provides 
an average of 100 boardings per day costs $12 per boarding to provide 
the service. 
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Measure Description 

 An uncharacteristically high cost per boarding may trigger a re-
evaluation of the service and potential right-sizing 

Vehicle Capacity 
Used 

Rides / seats provided 

 Purpose: This metric is designed to measure the level of use relative to 
the capacity of the service provided. 

 Example: a shuttle with 16 seats making four one-way trips per 
weekday will provide 1,280 seats over the course of a month. This 
measure compares the rides provided in that month to the number of 
seats. 

 High vehicle capacity use may trigger additional trips and/or 
conditional conversion to fixed-route. 

 Low vehicle capacity use may trigger a re-evaluation of the service and 
potential right-sizing. 

Customer 
Satisfaction 

Measures customer satisfaction with a given service based on intercept 
surveys of current riders. 

 Purpose: This metric is designed to determine if a given service is 
meeting the community-identified transportation need effectively. 

 Highly-satisfied customers suggest that an Alternative Services service 
is meeting the needs of the community effectively. 

 Low customer satisfaction suggests that the service in its current form 
is not effectively meeting the needs of the community and may trigger 
a re-evaluation of the service to better fit customer needs.  

Targets 

Ridership, cost, and vehicle capacity used targets for this Community Shuttle were based on 
capturing a portion of the prior ridership of the service which was restructured when the route 
was created. The customer satisfaction target is based on matching satisfaction ratings for King 
County Metro as a whole. While ridership, cost, and vehicle capacity used data are available, a 
customer satisfaction survey which is comparable to other Metro customer satisfaction surveys 
(e.g. the Rider-Non Rider Survey) is still under development and will be administered sometime 
over the summer of 2016. 

Table 44: Snoqualmie Valley Shuttle/Route 629 targets 

Metric Target Actual 
(2015) 

Actual 
(2016)* 

2015- 2016 
Average 

Average Daily Ridership 81 72.2 85.9 75.7 

Cost/boarding $12.81 $14.80** $ 13.34** $14.54** 

Vehicle Capacity Used 69% 62% 73% 65% 

Customer satisfaction > 88% TBD TBD TBD 
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satisfaction 

* Only data from January-May was available at the time of this publication 
** Includes Snoqualmie Tribe contribution of $50,000/year 

 

Figure 37: Route 629 ridership 

 

Taken as an average since the start of the project, daily ridership on the Route 629 has been 
slightly below the ridership goal. However, year-over-year ridership is increasing and so far in 
2016 ridership levels on the Route 629 has so far exceeded the ridership target every month. 
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Figure 38: Route 629 cost per boarding 

 

The cost of this service taken as an average over the life of the project is $14.54 which is higher 
than the project target of $12.81/boarding; but year-over-year costs have decreased 11% from 
a 2015 average cost/boarding cost of $14.80 to the current 2016 total of $13.34/boarding. The 
decreased cost/boarding in 2016 can be attributed to the increase in average daily ridership we 
have seen so far in 2016 as the other characteristics of service (number of trips, size of vehicles, 
etc.) have remained constant. 
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Figure 39: Route 629 vehicle capacity used 

 

Year over year, vehicle capacity used has been growing. Between 2015 and 2016, average 
ridership has grown 16% overall, and 5% over comparable periods (Feb-May). However, even 
with the increased vehicle capacity used, there is plenty of additional capacity for ridership 
growth without the need for additional trips/larger vehicles. 
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Project Information – Route 628 Community Shuttle 

Community outreach 

Who we worked with 

The community outreach process that led to the creation of Route 628 built on the Alternative 
Services work (referenced above) that took place in 2013 in the Snoqualmie Valley. This second 
outreach process began in 2014 and was built on a compressed timeline since it was in 
response to the September 2014 fixed-route service reductions in the Upper Snoqualmie 
Valley. We worked primarily with representatives from the cities of North Bend, Snoqualmie, 
and Issaquah to understand the resulting transportation gaps and existing need, evaluate 
concepts, and develop an alternative service to fill the gap. 

Outreach process 

We have a three-phase community outreach process that we use to identify needs, understand 
solution preferences, and report back to the community. This process is described in the 
Community Outreach section of the Alternative Services Program Delivery chapter. The specific 
milestones and meeting dates for the Route 628 are outlined in Figure 40 and described more 
fully in the text that follows. 
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Figure 40: Three-phase community outreach process – Snoqualmie Community Shuttle Route 
628 

 

 

 
 

 
Phase 1: Needs Assessment 

Fixed route service in Snoqualmie was reduced in September 2014. These reductions were part 
of a package of service reductions implemented throughout King County to address Metro’s 
budget deficit and were in accordance with Service Guidelines standards of eliminating or 
reducing the lowest performing 25% of routes. Those reductions included the deletion of 
Routes 209 and 215 and a reduction in service on route 208 to 120 minute headways. In 
consulting with staff and elected officials from the affected jurisdictions we determined that 
the priority need was to mitigate the loss of peak commuter service in North Bend and 
Snoqualmie, and to feed riders to the regional transit network via the Issaquah Highlands Park-
and-Ride. 

Phase 2: Concept Preference Analysis 

In October 2014 we met with representatives of the City of Snoqualmie to discuss alternative 
services concepts to mitigate the loss of service. Several concepts were discussed such as 
Community Van, Community Access Transit, and Community Shuttle.  

 Preparation for September 2014 Service Reduction including 
rideshare and Vanpool promotion (August 2014) 

 Route 209 and 215 deleted, 208 reduced frequency (Sept 27, 2014) 
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Phase 1: Needs Assessment 

Aug-Sep 2014 

Meetings with affected cities 
(Fall 2014) 

Transit alerts re service 
reductions (Sept. 20) 

Phase 2: Concept Preference Analysis 

Oct-Dec 2014 

Shuttle concepts meeting at 
Sno City Hall (Oct 17) 

Phase 3: Report Back 
and Decision Making 

Jan-Feb 2015 

Route 628 timetable 
information made available 
online (Jan 29) 

News release promoting Route 
628 (Jan 29) 

SnoValley Star article (Feb 2) 

Route 628 launched (Feb 14) 
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It was determined that a weekday peak Community Shuttle from North Bend to Issaquah 
Highlands Park-and-Ride would best meet the identified need. 

Phase 3: Report back and decision making 

In consultation with staff from affected cities, we determined that a Community Shuttle was 
the best option. Drawing from experience and boarding information from the deleted routes 
209 and 215 as well as information we learned from the earlier Snoqualmie Valley Shuttle 
Route 629 planning process (such as the importance of Issaquah Highlands) we planned the 
route and then contracted with Hopelink to operate the service. To reduce deadhead costs and 
to provide a mobility option to workers and shoppers at North Bend Premium Outlets we 
included reverse-peak express service from Issaquah Highlands to North Bend in the morning 
and from North Bend to Issaquah Highlands in the evening. 

Partnership 

King County Metro and the City of Snoqualmie formalized a partnership for the Route 628 
Community Shuttle demonstration with a Memorandum of Understanding that covers the 
period from February 16 2015, when service was launched, through February of 2017. The 
County’s specific role in this partnership is to contract and pay for the service operation, 
arrange and pay for vehicles, site bus stops, and maintain the service in Metro’s standard 
service change process including the dissemination of customer information. The City assists 
with operational issues and collaborates with King County to promote the service. 

Services delivered 

On weekdays, the Community Shuttle Route 628 operates about every 30 minutes between 5 
and 8 am and between 5 and 9 pm. It operates on a fixed route between North Bend and the 
Issaquah Highlands Park-and-Ride via Snoqualmie and Snoqualmie Ridge, and also provides 
service on request at designated stops within a Flexible Service Area in Issaquah Highlands. To 
schedule a pick up in the Flexible Service Areas, riders must call ahead and reserve a ride at 
least two hours prior to pick-up. Route 628 is a Community Shuttle operated by a paid driver 
who is an employee of the service contractor Hopelink. More information about Community 
Shuttles is available in the Alternative Services Solutions section of the Alternative Services 
Program Delivery chapter. 

The target market for this service is commuters in North Bend, Snoqualmie, and Issaquah 
Highlands, especially riders of the deleted routes 209 and 215. 

Table 45: Snoqualmie Community Shuttle/Route 628 service basics  

General Service 
Information 

Description 

Route Number Route 628 

Co-Branding Name Snoqualmie Valley Community Shuttle 

Contract Service Provider Hopelink 
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General Service 
Information 

Description 

Official start date Monday, February 16, 2015 

Service description Fixed route with deviation operating in the peak period on 
weekdays. Weekday service operating between North Bend 
and Issaquah Highlands via Snoqualmie with flexible service 
area in the Highlands area. Route 628 operates via SR-202, 
Snoqualmie Parkway, SE Ridge St, Douglas Ave SE, I-90 and 
Highlands Drive NE. It will also operate a reverse peak-period 
express service (westbound in the morning and eastbound in 
the evening) to and from the Premium Outlet Mall in North 
Bend and the Issaquah Highlands Park-and-Ride via I-90.  

Flexible Service Area There are two Flexible Service Areas in Issaquah Highlands, one 
along NE Park Drive (including Blakely Hall) and one along NE 
Discovery Drive (including Swedish Medical Center).  

Service span & frequency M-F about every 30 minutes between about 5-8 AM and 5-9PM 

Total number of trips per 
day 

24 (in-bound and out-bound)  

Service hours 387.2 (monthly) 

Fare Standard Metro fares – 1 zone, peak and off-peak as applicable 

Fare collection method ORCA Reader – portable FTP 

Number of vehicles 3 (plus one spare) 

Vehicle type 13 seat passenger van  

 

To promote this new service we worked in partnership with the Cities of Snoqualmie, North 
Bend, and Issaquah to encourage ridership on Route 628. A news release went out when 
service first launched in February 2015 and a second news release was distributed when the 
schedule was adjusted for the September 2015 Service Change. We advertised the service on 
Metro’s “We’ll Get You There Snoqualmie Valley” webpage. We also created two flyers which 
have been distributed by the Cities at events and through community Welcome Kits. 

Table 46: Route 628 annual ridership 

  2013 2014 2015* 2016** Lifetime ridership 
(through May 2016) 

Annual ridership     12,515 5,321 17,836 

* Feb-Dec 
** Jan-May 
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Market potential 

We used census data from the area covered by Route 628 to calculate the “market potential” 
for the Route 628. Market potential means the total number of possible users on a given route 
and given the multiple variables that influence ridership, including personal preference, we do 
not consider market potential to represent a projection of ridership that can be expected. The 
factors that contribute to market potential for this service are consistent with the “corridor 
productivity” factors in Metro’s Service Guidelines. The Market Potential for the Route 628 is 
detailed in Table 47 below. 

Table 47: Route 628 market potential estimation 

Measure Description Data 

Length 
(miles) 

The length in miles of the fixed-route portion of this route 19 

Housing Units The numbers of households within a ¼ mile walk of the 631’s stops 
(hereafter referred to as the route’s “service area).  

3,878 

P&R Stalls The number of P&R stalls within the route’s service area  1,110 

P&R Users The number of people who could potentially use the park and ride 
derived by applying an adjustment factor to the number of stalls to 
reflect typical vehicle occupancy at park and rides  

1,221 

Jobs The number of jobs within the service area as determined by the 
US Census’s Longitudinal Employer-Household Dynamics study 

2,661 

Total Market The total market for the service, including households, jobs, and 
P&R users.  

7,760 

Market/ Mile The total market size per corridor mile  408.4 

 

Service cost and revenue 

Table 48 below shows one-time vehicle/startup costs and yearly operating costs since the 
Snoqualmie Community Shuttle Route 628 launched in February of 2015. Taken together, the 
lifetime cost for the Snoqualmie Community Shuttle Route 628 through May 2016 totals 
$775,423. 

 

  



Alternative Services Program Report | Snoqualmie Valley 
King County Metro Transit, September 2016 

P a g e  | 134 
 

Table 48: Snoqualmie Community Shuttle/Route 628 costs 

  2013 2014 2015* 2016** One-time Lifetime costs 
through May 2016 

Operating Cost + Fuel     $297,068  $138,828   $435,896 

Vehicle/Startup***         $339,527  $339,527  

Total $0  $0  $297,068  $138,828 $339,527  $775,423 

* Feb-Dec             
** Jan-May             
*** Startup costs include branding, launch promotion and marketing.     

 

Table 49 below shows the ORCA and cash revenue for each year since the Route 628 launched 
in February of 2015. Altogether, the Route 628 has taken in $22,214. 

Table 49: Snoqualmie Community Shuttle/Route 628 revenue 

  2013 2014 2015* 2016** Lifetime revenue 
through May 2016 

ORCA revenue     $11,788  $7,017  $18,805  

Cash revenue     $2,290  $1,119  $3,409  

Total $0  $0  $14,078  $8,136  $22,214  

* Feb -Dec           
** Jan-May           

Performance measurement 

Launched in February of 2015, the Route 628 has 14 months of operational data available for 
analysis. Community Shuttles are similar to Metro DART routes and so we do not require a 
Baseline Data Collection Phase in order to establish targets. Instead, the performance measures 
and targets tracked in this report were derived prior to the launch of this service based on 
DART performance measures and capturing a portion of the ridership on the deleted service. 

Table 50: Route 628 performance measures 

Measure Description 

Average Daily 
Ridership 

 Purpose: This metric is designed to measure the level of use of 
alternative services over time. 

 High ridership may trigger additional trips and/or conditional conversion 
to fixed-route 

 Low ridership may trigger a re-evaluation of the service and potential 
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Measure Description 

right-sizing 

Cost/Boarding Direct fixed costs/ number of boardings 

 Purpose: This measure compares the direct cost of the service on a per-
passenger basis. Direct cost is defined as the fixed cost of operating the 
service. In the case of this service, the direct cost is determined through a 
contract with Hopelink. This cost includes service operation, vehicle 
maintenance and administration conducted by the service provider. Due 
to the highly variable nature of fuel prices, this cost is excluded from this 
measure in order to be able to generate numerical targets in this 
measure for a particular route. Including fuel prices into this measure 
world require Metro to forecast the future price of fuel in order to set 
realistic performance targets. 

 Example: a shuttle which costs $1,200 per day to operate and provides 
an average of 100 boardings per day costs $12 per boarding to provide 
the service. 

 An uncharacteristically high cost per boarding may trigger a re-evaluation 
of the service and potential right-sizing 

Vehicle Capacity 
Used 

Rides / seats provided 

 Purpose: This metric is designed to measure the level of use of 
alternative services relative to the capacity of the service provided. 

 Example: a shuttle with 16 seats making four one-way trips per weekday 
will provide 1,280 seats over the course of a month. This measure 
compares the rides provided in that month to the number of seats. 

 High vehicle capacity use may trigger additional trips and/or conditional 
conversion to fixed-route 

 Low vehicle capacity use may trigger a re-evaluation of the service and 
potential right-sizing 

Customer 
Satisfaction 

Measures customer satisfaction with a given service based on intercept 
surveys of current riders. 

 Purpose: This metric is designed to determine if a given service is 
meeting the community-identified transportation need effectively. 

 Highly-satisfied customers suggest that an Alternative Services 
implementation is meeting the needs of the community effectively. 

 Low customer satisfaction suggests that the service in its current form is 
not effectively meeting the needs of the community and may trigger a re-
evaluation of the service to better fit customer needs.  

 

Targets 

Ridership, cost, and vehicle capacity used targets for this Community Shuttle were based on 
capturing a portion of the prior ridership of the service which was deleted in the September 
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2014 service revisions. The customer satisfaction target is based on matching satisfaction 
ratings for King County Metro as a whole. While ridership, cost, and vehicle capacity used data 
are available, a customer satisfaction survey which is comparable to other Metro customer 
satisfaction surveys (e.g. the Rider-Non Rider Survey) is still under development and will be 
administered over the summer of 2016. 

Table 51: Route 628 targets and actuals 

Metric Target Actual 
(2015) 

Actual 
(2016)* 

2015-2016 
Average 

Average Daily Ridership 72 52 63 57 

Cost/boarding $15.28 $20.45 $17.72 $19.27 

Vehicle Capacity Used 46% 35% 40% 37% 

Customer satisfaction > 88% 
satisfaction 

TBD TBD TBD 

*Only data from January-May was available at the time of this publication 

Figure 41: Route 628 average daily ridership 

Ridership on the 628 is below, but approaching, the target set prior to the route’s launch. 
However, year over year, ridership has been growing. Between 2015 and 2016, average 
ridership has grown 14% overall, and 22% over comparable periods (Feb-May).  
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Figure 42: Route 628 cost per boarding 

The decreased cost/boarding in 2016 can be attributed to the increase in average daily 
ridership we have seen so far in 2016 as the other characteristics of service (number of trips, 
size of vehicles, etc.) have remained constant. In 2016, the cost per rider of this service is $8.54, 
lower than per boarding than the eliminated Route 209, but $10.52 more expensive per 
boarding than the Route 215 whose elimination this Shuttle was also mitigating. One reason for 
this higher per-rider expense compared to the Route 215 is that the 215 served a larger and 
denser geographic area, including the Eastgate Park-and-Ride and Downtown Seattle, and had a 
higher ridership as a result. 
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Figure 43: Route 628 vehicle capacity used 

Year over year, vehicle capacity used has been growing. Between 2015 and 2016, average 
ridership has grown 12% overall, and 22% over comparable periods (Feb-May). However, even 
with the increased vehicle capacity used, there is capacity for ridership growth without the 
need for additional trips/larger vehicles. 

 

Summary 
There are two Alternative Service projects in the Snoqualmie Valley, the Route 629 Snoqualmie 
Valley Shuttle and the Route 628 Community Shuttle. Community outreach for both of these 
projects is complete.  

Service for the Route 628 began on February 14th, 2015 in partnership with the City of 
Snoqualmie, while the Snoqualmie Valley Shuttle began service in September of 2013 in 
partnership with the Snoqualmie Tribe and Snoqualmie Valley Transportation. The Snoqualmie 
Valley Shuttle is exceeding two out of the three performance targets for which we have data.  
The Route 628 is currently not meeting any of the performance targets for which we have data.  
However, year-over-year performance is improving on all performance measures and the 
performance of the route and current performance is near target levels. Lifetime costs incurred 
to-date is $1,208,292 for the Snoqualmie Valley Shuttle and $775,423 for the Route 628.  
Lifetime revenue to-date is $16,401 and $22,215 for the Snoqualmie Valley Shuttle and the 
Route 628, respectively.
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Vashon Island 

 

Background 

Vashon Island was identified as a candidate for Alternative Services in Metro’s Five-Year 
Implementation Plan for Alternatives to Traditional Transit Service Delivery (September 2012). 
Outreach began in September 2015. A suite of alternative service solution concepts was 
developed in the second half of 2016 and includes Real-Time Rideshare, Community Van, 
Community Transportation Hub and, a potential new service, Open Door Access.  

This project is currently in the Planning phase as we explore the feasibility of Open Door Access 
and identify potential partners for moving the Community Van and Transportation Hub 
solutions forward. 

Figure 44: Project phase 

 

 

Geographic coverage, access, and linkage to regional transit network 

The entirety of Vashon and Maury Islands comprise the service area for this project and 
includes three permanent park-and-ride facilities and one leased: Ober Park (48 stalls), 
Tahlequah (36 stalls), Valley Center (55 stalls), and the Vashon Episcopal Church of the Holy 
Spirit (23 stalls). Residents also use the Vashon Heights Lot at the North End Dock. Potential 
connections to the regional transit network include the North Vashon Dock with Washington 
State Ferries service to Fauntleroy and Southworth and also the King County Water Taxi service 
to downtown Seattle, and the South Vashon Dock at Tahlequah, with Washington State Ferry 
Service to Point Defiance. No census tracts on Vashon Island are designated as low-income or 
minority under King County Metro’s Service Guidelines. 
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Figure 45: Vashon Island Alternative Services project area map 
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Community outreach 

Who we worked with 

Metro recruited a majority of members of the Vashon Alternative Services Working Group by 
identifying local organizations and stakeholder groups and asking for a representative from 
each of them to participate. The groups participating in the working group include: 
 

 Vashon Maury Community Food Bank 

 Vashon Senior Center 

 Vashon Youth and Family Services 

 Vashon-Maury Island Chamber of Commerce 

 Washington State Ferries Advisory Committee Vashon 

 Interfaith Council to Prevent Homelessness 

 Vashon Community Care 

 King County Councilmember McDermott’s office 
 
 

In addition, Metro invited residents of Vashon to apply to serve on the working group through 
an online application process. This effort helped us recruit an additional five local residents who 
are actively serving on the working group. 

Metro has also proactively engaged with The Beachcomber – the local news publication – to 
keep Islanders informed of the process at every milestone. Conversations with The 
Beachcomber in advance of outreach efforts have resulted in positive news coverage of this 
process that has extended the reach of our engagement efforts. The Beachcomber has been 
invited to attend working group meetings and observe the process. Beachcomber staff 
attended meetings as they have been available to do so. 

Outreach process 

We have a three-phase community outreach process that we use to identify needs, understand 
solution preferences, and report back to the community. This process is described in the 
Community Outreach section of the Alternative Services Program Delivery chapter. Our specific 
milestones and meeting dates are outlined in Figure 46. 
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Phase 1: Needs Assessment 

Sep-Dec 2015 

Working Group kickoff 
meeting #1 (Sep 29) 

Working Group meeting #2 
(Oct 21) 

Working Group meeting #3 
(Nov 12) 

Phase 1 Survey Outreach 
(Nov-Dec) 

Phase 1 survey 

(Nov 19-Dec 9) 

 

Phase 2: Concept Preference Analysis 

Spring 2016 

Working Group meeting #4 
(Dec7) 

Working Group meeting #5 
(Feb 23) 

Vashon Concept open house 
(April 5) 

Concept preference survey 
(Apr 5-22) 

Working Group meeting #6 
(July 20): Review results of 
concept preference survey 
and recommended solutions 

Phase 3: Report Back 
and Decision Making 

Summer 2016 

Activities TBD 

Figure 46: Three-phase community outreach process – Vashon 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Phase 1: Needs Assessment 

Metro staff engaged in the following activities to learn from local residents about their mobility 
needs: 

 Online survey 

 Paper survey – both the senior center and the food bank offered paper copies of 
the survey to clients at their locations 

 Onboard conversations with riders—Metro staff rode routes 118 and 119 

 Other face-to-face conversations—Metro staff spoke with riders at the ferry 
docks 

 
Metro, in collaboration with the working group, identified the following four priority 
transportation needs: 

 Serve areas where the bus doesn’t go today 

 Initial meetings with King County Council Member McDermott 
(Summer 2015) 

 Service analysis (Summer 2015) 

 Stakeholder analysis (Summer 2015) 

 Define Working Group recruitment process (Summer 2015) 
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 Be available on weekends and evenings 

 Pick up and drop off people near their home 

 Offer sustainable, active (bike/walk) transportation options 
 
Phase 2: Concept Preference Analysis 

In the winter of 2015 and spring of 2016 we worked with the Stakeholder Working Group to 
develop four alternative service solution concepts that would meet the needs identified in 
Phase 1. These solution concepts include Real-Time Rideshare, Community Van, Community 
Transportation Hub and, a potential new service, Open Door Access. 

The Phase 2 survey asked respondents if Metro had accurately understood the transit needs 
identified in Phase 1.  It then described each alternative services concept in turn and asked for 
specific feedback on that concept.  Findings from the Phase 2 survey analysis supported the 
needs assessment from Phase 1 and indicated that respondents supported of the four concepts 
in roughly equal proportion. 

Metro shared the results of the Phase 2 survey along with the working group at a meeting on 
July 20, 2016. 

 
Phase 3: Report Back and Decision Making 

This phase of community outreach will follow the July 20, 2016 working group meeting. During 
this phase we will report back to the community what we learned during the process and 
present our recommended alternative services solution(s). 

Partnership 

Following the completion of Community Outreach this summer, Metro will identify service 
delivery partners. Unlike other alternative services projects, there is no municipal jurisdiction 
on Vashon Island. Potential service delivery partners may therefore include King County 
departments other than Transit, community organizations on Vashon Island, or existing King 
County Metro Transit contractors. 

Services planned 

The following service solutions are suggested for Vashon Island: 

 Real-Time Rideshare – Provides informal carpooling that’s coordinated using a mobile 
app called iCarpool (learn more in the Alternative Services Program Delivery chapter). 

 Open Door Access – As part of the solution set for Vashon, Metro is exploring the use of 
Metro Access vans to serve anyone looking for a ride on a space-available basis. We are 
currently assessing the operational feasibility of this concept and further discussed this 
concept with the Stakeholder Working Group at the July 20, 2016 meeting. 
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 Community Van – Provides prearranged group trips to meet locally-identified 
transportation needs using volunteer drivers (learn more in the Alternative Services 
Program Delivery chapter). 

 Community Transportation Hub – This is an online or physical one-stop-shop for 
transportation information and resources (learn more in the Alternative Services 
Program Delivery chapter). 

Market potential 

Based on survey responses, we were able to estimate market potential, or the number of likely 
users for the two existing alternative services pilot products that are part of our recommended 
suite of services – Community Van and Real-Time Rideshare (it is not possible to estimate 
“market potential” for Open Door Access at this stage of feasibility assessment).  Please note 
that the number of likely users cannot be treated as a ridership projection since many factors 
that influence ridership, including personal preference, are not taken into account.  Moreover, 
our market potential methodology is limited by the fact that some source data come from a 
voluntary questionnaire of a small sample of the target community population. 

Table 52: Vashon Island market potential estimation 

  Community Van Real-Time Rideshare 

Number of people in the target market 1 10,624 10,624 

Members of the target market with a smart 
phone and a credit/debit card 2 

N/A 73% 

Leave for work at approximately the same 
time (Two most popular 30-minute 
segments) 1 

N/A 23% 

Live within 10-miles of an over-capacity 
Park and Ride  

N/A N/A 

Likely Transit Users 3 15% N/A 

Target Market (after limiting factors) 1594 1803 

Stated "Very likely" to try the service 
(assumes a 20% capture rate) 2, 4 

13% 25% 

Stated "Somewhat likely" to try the service 
(assumes a 10% capture rate) 2, 4 

33% 32% 

Market Potential (number of likely 
users) 2, 4 

93 146 

1 Source: US Census Bureau, American Community Survey 2009-2014 Five-Year Estimates 
2 Source: King County Metro Alternative Services preference survey  
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3 ”Likely transit users” rate from King County Metro’s Rider/Non-rider Survey 
4 Assumed “capture rate” determined by comparing observed behavior change relative to 

stated interest in behavior change in King County Metro’s InMotion programs. 

 

Service cost and revenue 

This project is in the Planning Phase. Service cost and revenue figures are not yet available. 

Performance measurement 

This project is in the Planning Phase. Performance measures and targets are not yet available. 

Summary 

The Vashon Island Alternative Services project is in the Reporting and Decision Making Phase of 
the Community Outreach process. Service concepts including Community Van, Community Hub, 
a Real-Time Rideshare program, and Open Door Access are being presented to the community. 
This project is in Planning Phase so no cost, revenue, or performance measurement information 
is available at this time. 


